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Introduction 
 

Authority 
This Public Facilities Financing Plan (Financing Plan) implements the 
improvement requirements set forth in the North City West Community 
Plan, which was originally approved by the City Council on February 27, 
1975 by Resolution R-212692. North City West was subsequently 
renamed Carmel Valley. 

 

Update to Financing Plan 
On October 17, 2006, by Resolution R-301977, the City Council adopted 
the Fiscal Year 2007 Carmel Valley Public Facilities Financing Plan. This 
report is an update of the Financing Plan for Carmel Valley.  

 

Scope of Report 
The Fiscal Year 2009 Carmel Valley Public Facilities Financing Plan 
identifies the public facilities that will be needed over the next four years 
in Carmel Valley, during which the ultimate build out of the community is 
expected. This report also includes the revised Facilities Benefit 
Assessment (FBA) for Carmel Valley, as required by City Ordinance O-
15318. The FBA is established to provide public facilities which will 
benefit the Carmel Valley community. 
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Facilities Benefit Assessment 
 

FBA Procedure 
City Ordinance No. O-15318 was adopted by the City Council on August 
25, 1980, to establish the procedure for implementing an FBA. The FBA 
provides funding for public facilities projects that serve a designated area, 
also known as the Area of Benefit. The dollar amount of the assessment is 
based upon the collective cost of each public facility, and is equitably 
distributed over the Carmel Valley community planning area. For more 
information on Area of Benefit, see Area of Benefit and Projected Land 
Uses on page 5. 

 

Methodology of the FBA 
The methodology of the FBA is as follows: 

 
1) An FBA Assessment Numerical List (Assessment List) is 

prepared for Carmel Valley, where each remaining, 
unimproved parcel or approved map unit in the area of benefit 
is apportioned its share of the total assessment according to the 
size and anticipated use of the property.  

 
2) Liens are placed on the undeveloped or under-developed 

portions of the assessed parcels and final map properties within 
the areas of benefit. The liens are filed without a specific 
assessment amount since the owner or developer is responsible 
to pay only the assessment that applies to the type and amount 
of development that actually occurs. 

 
3) At the time of building permit issuance, the owner of the parcel 

being developed is assessed a fee that is determined by the type 
and size of the development permitted according to the FBA 
schedules that are in effect at the time the permit is obtained. 
Owners/developers are not permitted to pay liens in advance of 
development. FBA fees are paid directly to the Development 
Services Department at the time of building permit issuance. 

 
4) Fees are collected, placed into City interest bearing accounts, 

and used within the area of benefit solely for those capital 
improvements and administrative costs identified in the Carmel 
Valley Public Facilities Financing Plan. 
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Timing and Cost of Facilities 
The public facilities projects to be financed by the Carmel Valley FBA 
funds are shown in Table 9 on page 23. Included in the tables are: 

 
• Project title 
• Fiscal year in which construction of the project is expected 
• Estimated project costs 
• Estimated FBA contribution toward project costs 

 
Project categories include transportation improvements, parks and 
recreation, police, fire, libraries, and water/wastewater projects.  Detailed 
descriptions of the projects, which are listed in Table 9, can be found on 
the individual project sheets beginning on page 31.  The FBA also pays for 
the administrative costs associated with the development, implementation, 
and operation of the FBA program. 

 

Expenditures 
The following are three types of expenditures that may be applied against 
the FBA fund: 

 
1) Direct payments for facility costs, including administration of 

the FBA funds; 
2) Credits to developers for facilities provided in accordance with 

Section 61.2213 of the FBA Ordinance; and 
3) Cash reimbursement to developers for providing facilities 

exceeding the cost of their FBA obligation pursuant to an 
approved reimbursement agreement. 

 
Therefore, whether a developer or the FBA funds provide a facility, direct 
payments, credits, or cash reimbursements are all treated as an expense to 
the FBA funds. 

 
Area of Benefit and Projected Land Uses 
 

Area of Benefit 
The City Council initiates proceedings for the designation of an Area of 
Benefit by adopting a Resolution of Intention.  The undeveloped land 
areas that are within the community boundaries of Carmel Valley are 
known as the Area of Benefit.  An FBA is applied to undeveloped 
residential and non-residential property.   Figure 1 on page 4 shows the 
boundaries of the Carmel Valley Area of Benefit. 
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In past Carmel Valley Public Facilities Financing Plans, two community 
maps had been provided - one showing the northern area of the 
community (north of SR 56), and the other showing the southern area of 
the community (south of SR 56).  With this Financing Plan update, 
community maps will show all of the Carmel Valley community. 

 

Projected Land Use 
Residential 
The anticipated residential development of Carmel Valley is estimated at 
13,773 dwelling units.  A list of the types and amount of planned 
residential development can be found below in Table 1.   A map of all 
undeveloped properties can be found in the Appendix section, starting on 
page 135.  
 
For residential development, FBA fees are expected to be paid on a per-
dwelling unit basis, and are due at time of building permit issuance. 
 
Non-residential 
The anticipated non-residential development for Carmel Valley is 
estimated to be 294 acres and categorized as commercial, industrial, or 
institutional. A list of the types and amount of planned non-residential 
development can also be found below in Table 1.  A map of all 
undeveloped properties can be found in the Appendix section, starting on 
page 135. 
 
For non-residential development, FBA fees are expected to be paid on a 
per-acre basis, and are due at time of building permit issuance. 

 
Table 1 Inventory of Land Uses 

 
As of January 1, 2008 

Land Use Actual To Go Total 

Single-Family Residential Units 7,118 185 7,303 
Multi-Family Residential Units 6,310 160 6,470 
Total Residential Units 13,428 345 13,773 
Commercial Acres 180.31 19.47 199.78 
Industrial Acres 51.17 0 51.17 
Institutional Acres 33.48 9.11 42.59 
Total Non-Residential Acres 264.96 28.58 293.54 
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Assessments 
 

Assessment Methodology – EDU Ratios 
An Equivalent Dwelling Unit or EDU ratio has been established for the 
purpose of spreading the cost of public facilities between the different land 
use classifications. EDU ratios have been calculated for each type of 
development because the relationship between land use and the degree of 
benefit from public facilities can vary substantially. The single-family 
dwelling unit (SFDU) is the foundation for all other EDU ratios. Other 
land use classifications are assigned an EDU ratio - per unit or per acre - 
depending on type of development. 

 
Table 2 provides the EDU ratios used to prepare the Carmel Valley FBA. 
 

Table 2 EDU Ratios 
 

LAND USE 
CLASSIFICATION 

STANDARD 
ABREVIATION 

EDU 
FACTOR 

Single-Family Dwelling Unit SFDU 1.0 
Multi-Family Dwelling Unit MFDU .07 
Commercial Acre CAC 3.71 
Industrial Acre IAC 3.45 
Institutional Acre INSTAC 3.57 

 

Assessment Numerical List Description 
For each undeveloped or under-developed map portion or parcel in the 
areas of benefit, the Assessment Numerical List includes: 

 
• Assessor parcel number 
• The type of development each parcel is zoned for 
• Number of dwelling units or non-residential acres to be 

developed (according to the highest and “best use” scenario) 
• The estimated total assessment amount (according to the 

highest and “best use” scenario) 
• Name of property owner (according to the County Assessor’s 

records) 
 

Identification numbers in the Assessment List have been put into 
numerical number, and may be non-sequential as some parcels are 
removed from the list after assessments have been are paid.  Subdivided 
parcels may be represented with a small case letter (a, b, c, etc) after the 
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identification number.  Information on ownership is listed according to the 
County Assessor’s records at the time the Assessment List is prepared, as 
shown on the last equalized Assessment List, or as otherwise known to the 
City Clerk; or by any other means which the City Council finds reasonably 
calculated to apprise affected landowners (Section 61.2205). The current 
Assessment List begins on page 137, and a map showing approximate 
locations of assessed parcels can be found on page 139. 
 
A Resolution of Designation, when adopted by the City Council and 
approved by the Mayor, imposes the FBA in the form of a lien that is 
placed upon the undeveloped or under-developed portions of the County 
Assessor parcels and final map properties within the area of benefit. The 
assessments are based upon the type and size of forecasted land use of the 
highest and “best use” scenario. 
 
The maps, plats, and summary of the Assessment List, all of which define 
the area of benefit, will be delivered to the County Recorder for official 
recording once the updated Financing Plan is adopted by the City Council 
and approved by the Mayor. Collection of the FBA is to occur at the time 
of building permit issuance at the Development Services Department. 

 

Determination of Assessment Rates 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is 
expected to occur within the area of benefit. The amount of the FBA is 
determined by using the following information: 

 
• Development schedule (in dwelling units and acres) 
• Composite EDU ratios for each land use designation 
• Schedule of facility expenditures (in FY 2009 dollars) to be 

financed with monies from the FBA fund 
• Annual interest rate of 3% applied to the fund balance for two 

years beginning in FY 2009, then 4% applied per year from FY 
2011 forward 

• Annual inflation rate of 7% applied to FY 2009 project cost 
estimates to determine FY 2010 project cost; an inflation rate 
of 7% applied to FY 2010 project cost to determine FY 2011 
project costs; and an inflation rate of 5% applied to each year 
following FY 2011 

• At the beginning of each fiscal year (July 1st), unpaid 
assessments are increased by the inflation factor 

 
An individual developer will pay an assessment to the FBA fund, based 
upon the number of units or acres developed in a particular year.  Pursuant 
to the terms of a reimbursement agreement with the City, a developer may 
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be issued credits against an assessment for expenditures related to 
providing facilities in lieu of paying an FBA. An approved reimbursement 
agreement with the City may also entitle a developer to cash from the 
FBA fund. 
 
An assessment rate is calculated to provide sufficient money to meet the 
scheduled direct payments for facilities provided by the FBA fund. The 
base deposit rate also considers the timing of credits and reimbursements 
to be paid to developers for FBA funded facilities. Table 3 lists the FY 
2009 FBA base deposit rate for Carmel Valley. 

 
Table 3 FY 2009 Assessment Rates 

 

LAND USE ASSESSMENT  
(per Unit and per 1,000 sq. ft.) 

Single Family Dwelling Unit $23,314 
Multi-Family Dwelling Unit $16,320 
Commercial Acre $86,495 
Industrial Acre $80,433 
Institutional Acre $83,231 

 

Automatic Annual Increases 
 
FBAs are evaluated annually and adjusted accordingly to reflect the 
current economic conditions. In FY 2009 and FY 2010, the increase 
reflects an inflation rate of 7% per year, after which a 5% increase is 
reflected. An inflation factor is used to provide automatic annual 
increases in the assessment rate and will be effective at the beginning of 
each fiscal year (July 1 through June 30). The automatic increase 
provision is effective only until such time as the next annual adjustment is 
authorized by the City Council and approved by the Mayor. Thereafter, 
the subsequent Council and Mayoral-approved annual adjustment will 
prevail. 
 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is 
expected to occur within the area of benefit. The Carmel Valley FBA 
Schedule in Table 4, page 10, shows the projected rate of assessment for 
each category of land use during each year of community development.  
 
Facilities Benefit Assessments and Development Impact Fees are paid 
upon building permit issuance, and the dollar amount due is based upon 
the fee schedule in effect on the date the building permit is issued. 



Carmel Valley Public Facilities Financing Plan FY 2009 
 

 10

 
Table 4 Facilities Benefit Assessment Schedule 

 
FISCAL 
YEAR 

$/ 
SFDU 

$/ 
MFDU 

$/ 
CAC 

$/ 
IAC 

$/ 
INSTAC 

2009 $23,314 $16,320 $86,495 $80,433 $83,231 
2010 $24,946 $17,462 $92,550 $86,063 $89,057 
2011 $26,692 $18,685 $99,028 $92,088 $95,291 
2012 $28,027 $19,619 $103,980 $96,692 $100,056 
2013 $29,428 $20,600 $109,179 $101,527 $105,059 

 

FBA Cashflow 
Consolidation of Funds 
With this update, the two community FBA funds will be consolidated into 
one fund, and one cashflow (only) will be developed for the community.  
Originally, when the FBA was put into place a decision was made to have 
two FBA funds (rather than the usual one fund per community) because it 
was anticipated that development would take place primarily in the 
northern area of the community first, and because overall land use in the 
southern area of the community had not yet been determined.  When the 
Carmel Valley FBA fee structure was developed, FBA rates were 
calculated such that the estimated incoming development fees in the 
(known use) northern area of the community would cover the cost of 
anticipated public facilities necessary to serve the anticipated population 
in the (known use) northern area.  And, because it was expected that 
development in the southern area would be similar to the development in 
the northern area, the FBA rates for future development in the southern 
portion of the community were set to match the FBA rates for the northern 
area.  
 
Once the initial FBA rate was set, the increases to that fee structure have 
been inflationary (every July 1st).  Over the years, as development 
occurred in the northern area and some of the more expensive facilities 
projects were deleted from the Financing Plan, the FBA fees were not 
decreased because other projects were identified.  Over time the first 
community fund (Carmel Valley North FBA) grew to have a substantial 
balance.  At the same time, because there was less development in the 
southern area of the community and more land designated as Open Space, 
the second community fund (Carmel Valley South FBA) grew at a slower 
rate while the cost to construct future facilities increased dramatically.  
The end result is that of the community having one fund with a very high 
and growing balance, and one fund with a smaller and decreasing balance.  
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Because all FBA funds collected within the Carmel Valley community are 
intended to provide facilities that benefit all residents within the Carmel 
Valley community, and because there is no real benefit of having two 
FBA funds, the two separate funds will be consolidated into one.  In 
addition, over the next 11 years it is estimated that the consolidation of 
funds will result in decreased City administrative costs, conservatively 
estimated at approximately $500,000.   
 
The Carmel Valley Community Planning Board supports the consolidation 
of FBA funds. 
        
Cashflow Analysis 
The Carmel Valley Cashflow (Table 7, page 13) presents an analysis of 
the Carmel Valley FBA. For each fiscal year during the development of 
the community, the cashflow shows the difference between anticipated 
FBA revenues (including earned interest) and the expected capital 
improvement expenditures. Interest earnings for cash-on-hand are 
compounded and based on an estimated 3% annual return for two years 
beginning in FY 2009, and thereafter a rate of 4% is assumed. 
 
The City of San Diego considers historic data while predicting the effect 
of inflation on construction projects. The Los Angeles/San Diego 
Construction Cost Index (CCI) and the Consumer Price Index (CPI) 
for San Diego are the two indices used by the City while conducting a 
cashflow analysis. The historical information associated with the Los 
Angeles/San Diego CCI and the CPI for San Diego is shown in Tables 5 
and 6 respectively, on page 12.  
 
Since needed facilities are directly related to the community’s growth rate, 
construction schedules of facilities are contingent upon the actual 
development within the community. Therefore, any slowdown in 
community development will require a modification to facility schedules 
and a new cashflow will be prepared. 
 
Development Impact Fees 
Development Impact Fees (DIF) are collected to mitigate the impact of 
additional development on properties that have either already paid FBAs 
and/or that have never been assessed.  Council has previously directed that 
DIF, equal to current FBA, are appropriate for such development.     
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Table 5 Los Angeles/San Diego Construction Cost Index 

 
As reported by Engineering News Record (as of March, 2007) 

YEAR CCI % CHANGE 
Per YEAR 

1999 6832 2.4% 
2000 7056 3.3% 
2001 7073 0.2% 
2002 7440 5.2% 
2003 7572 1.8% 
2004 7735 2.2% 
2005 8234 6.5% 
2006 8552 3.9% 
2007 8873 3.8% 

 
 

Table 6 San Diego Consumer Price Index 
     

As of March, 2007 

YEAR CCI % CHANGE 
Per YEAR 

1999 171.7 3.4% 
2000 179.8 4.7% 
2001 190.1 5.7% 
2002 195.7 3.0% 
2003 203.8 4.1% 
2004 211.4 3.7% 
2005 218.3 3.3% 
2006 226.7 3.8% 
2007 231.9 2.3% 
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Table 7 Carmel Valley Cashflow 

 
 

FISCAL 
YEAR SFDU MFDU CAC IAC INST $/SFDU $/MFDU $/CAC $/IAC $/INST REV. & 

INT. EXPENSES BALANCE 

Prior 7,008 6,300 178.06 51.17 32.58           $154,879,368 $117,865,639 $37,013,729 
2008 110 10 2.25 0.00 0.90 $21,789 $15,253 $80,837  $75,172 $77,787 $7,271,849 $25,668,174 $18,617,404 
2009 122 40 0.87 0.00 0.00 $23,314 $16,320 $86,495  $80,433 $83,231 $4,095,242 $6,231,384 $16,481,263 
2010 50 78 13.79 0.00 0.00 $24,946 $17,462 $92,550  $86,063 $89,057 $4,298,586 $9,570,158 $11,209,690 
2011 13 42 0.00 0.00 0.00 $26,692 $18,685 $99,028  $92,088 $95,291 $1,499,268 $5,401,776 $7,307,183 
2012 0 0 4.81 0.00 9.11 $28,027 $19,619 $103,980  $96,692 $100,056 $1,732,704 $120,215 $8,919,672 
2013 0 0 0.00 0.00 0.00 $29,428 $20,600 $109,179  $101,527 $105,059 $357,830 $126,225 $9,151,277 

TOTAL 7,303 6,470 199.78 51.17 42.59           $174,134,847 $164,983,570 $9,151,277 
 
Note: 
1) Values are rounded to the nearest dollar. 
2) Annual inflation rate is 7% for FY 2009-2010, then 5% thereafter. 
3) Annual interest rate is 3% for FY 2009-2010, then 4% thereafter. 
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Public Facilities Financing Plan 
 

Purpose 
The Financing Plan is prepared to ensure that all owners of undeveloped 
property will pay their fair share of the funding required to finance the 
community’s needed public facilities. The Financing Plan applies to all 
property owners seeking to develop property, even if the subject property 
has an approved tentative or final map detailing its development. The 
Financing Plan includes the following: 

 
• Development forecast and analysis 
• Capital Improvement Program (CIP) 
• Fee schedule for a Facilities Benefit Assessment 

 
This report will update the Financing Plan and the FBA for the 
development that is planned to occur in the community planning area 
known as Carmel Valley. 

 

Transportation Phasing Plan 
The Carmel Valley (formerly North City West) Transportation Phasing 
Plan limited the issuance of building permits in Carmel Valley until the 
listed transportation improvements were assured. The plan was declared 
satisfied on July 23, 1998. Consequently, there is no further limitation 
building permit issuance. The plan is contained in previous updates to the 
Carmel Valley Public Facilities Financing Plan. 

 

Development Forecast and Analysis 
The development projection for Carmel Valley is based upon the best 
estimates of the existing property owners, their land use consultants, and 
City staff. Certain economic factors could adversely affect these 
development projections. Higher interest rates, higher land and housing 
prices, an economic recession, and issues involving the transportation 
thresholds could slow or halt the development rate of Carmel Valley. 
Conversely, a period of robust business expansion could significantly 
increase the rate of development. Indications are that the remaining 
development of Carmel Valley will take place over the next four years. 
 
The projected schedule of development for Carmel Valley is presented in 
Table 8 on page 16.  In that table, the number of units developed within a 
year refers to those applications having building permits issued (paid) 
during the July-to-June fiscal year.  
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Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual 
development within the community. Therefore, any slowdown in the rate 
of community development will require a modification of the schedule for 
providing needed public facilities. 

 
 

 Table 8 Carmel Valley Development Schedule 
 

FISCAL 
YEAR SFDU MFDU TOTAL CAC IAC INSTAC 

PRIOR 7,008 6,300 13,308 178.06 51.17 32.58 
2008 110 10 13,428 2.25 0.00 .90 
2009 122 40 13,590 .87 0.00 0.00 
2010 50 78 13,718 13.79 0.00 0.00 
2011 13 42 13,773 0.00 0.00 0.00 
2012 0 0 13,773 4.81 0.00 9.11 
2013 0 0 13,773 0.00 0.00 0.00 

TOTAL 7,303 6,470 13,773 199.78 51.17 42.59 
BUILT: 7,118 6,310 13,428 180.31 51.17 33.48 
TO GO: 185 160 345 19.47 0.00 9.11 

 
*Development figures shown beyond FY 2007 are based upon estimates. 

 

Capital Improvement Program 
Future Public Facility Needs 
In order to better serve the Carmel Valley community, public facilities are 
needed in a number of project categories. Those categories include: 

 
• Transportation 
• Parks and Recreation 
• Police 
• Fire 
• Library 
• Water/Wastewater 

 
A summary of all projects can be found in Table 9 on pages 23 through 
26, and project locations are depicted in Figures 2 and 3 on pages 27 and 
28. Detailed project descriptions can be found in the CIP sheets beginning 
on page 31.  Construction schedules of facilities are contingent upon 
actual development within the community because needed facilities are 
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directly related to the community’s growth rate. Therefore, any showdown 
in community development will require a modification to the schedule by 
which needed facilities are planned.  Refer to Table 8 on page 16 for the 
current development schedule for the community. 

 

Fee Schedule for Facilities Benefit Assessments 
Annual Review 
The FBA Ordinance in the Municipal Code (Section 61.2212) provides for 
an annual adjustment of FBAs. The annual review may reflect changes to 
any of the following: 

 
• Rate and amount of planned development 
• Actual or estimated cost of public facilities projects 
• Scope of the public facilities projects 
• Inflation rates 
• Interest rates 
• Comparative analysis of City approved discretionary permits 

 
Updated Project Costs 
This update includes an analysis, by each of the sponsoring City 
departments, of the project costs for each public facility project. The costs 
estimates shown in this update have been revised and consider the 
following: 

 
• LEED “Silver Level" 
• Impact of inflation 
• Competitive bids on similar projects 
• Modifications, if any, to the overall scope of the project 

 
Fee Schedule 
The Carmel Valley FBA Schedule in Table 4, page 10, shows the rate of 
assessment for each category of land use during each year of community 
development. The FY 2009 assessment schedule includes a normal 
inflationary increase of 7% over the current rate due to increased project 
costs and the impact of inflation. 

 

Financing Strategy 
For Planned Urbanizing Areas, the Progress Guide and General Plan 
requires that public facilities and services, including the water supply and 
distribution system, sanitary sewer system, drainage facilities, fire 
protection, schools, streets, parks, and open space be available at the time 
of development and be of sufficient capacity to serve the proposed 
development and its residents. According to Council Policy 600-28 such 
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improvements will be furnished and financed by the developer. As such, 
the developers will provide a majority of the needed public facilities for 
Carmel Valley as a part of the subdivision process. Public facility projects 
that benefit a population larger than the local/adjacent development may 
be financed by using the following alternative methods: 

 
Facilities Benefit Assessment (FBA) 
This method of financing fairly and equitably spreads costs while 
following the procedures specified in City Council Ordinance O-15318, as 
adopted on August 25, 1980. An FBA results in a lien being levied on 
each parcel of property located within the area of benefit. The liens ensure 
that assessments will be collected on each parcel as development occurs 
and will be renewed annually with each update to the Financing Plan. The 
liens will be released following payment of the FBA. 
 
For the current, approved schedule of FBAs by fiscal year, refer to Table 4 
on page 10. 

 
Development Impact Fee (DIF) 
Within urbanized communities, which are near build-out, DIF are 
collected to mitigate the impact of new development through provision of 
a portion of the financing needed for identified public facilities and to 
maintain existing levels of service for that community. Council has 
previously directed that DIF, equal to the current FBA, are appropriate for 
all properties in planned urbanizing communities that have never been 
assessed or otherwise agreed to pay FBAs, and/or on which the intensity 
of development has increased. 

 
Assessment Districts 
Special assessment district financing, such as the Municipal Improvement 
Act 1913/1915, may be used as a supplementary or alternative method of 
financing facilities such as streets, sidewalks, sewers, water lines, storm 
drains, and lighting facilities. Assessment districts are beneficial in that 
they provide all of the funding needed for a particular public facility 
project in advance of the projected development activity. However, 
assessment districts also create a long-term encumbrance of the benefiting 
property and require that the funds be repaid over an extended period of 
time. Assessment districts also require the approval of a majority of the 
property owners in order to establish the district. 

 
Community Facility District (CFD) 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to 
provide a method of financing public facilities in new and developing 
areas. A Mello-Roos is also known as a Community Facility District 
(CFD). The formation of such CFDs may be initiated by owner/developer 
petition. Mello-Roos districts also require approval by a two-thirds 
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majority of the property owners in order to establish the district, as 
clarified by Council Policy 800-3. 

 
Developer Construction 
New development either constructs required facilities as a condition of 
subdivision or provides funds for its fair share of the costs of such 
facilities, with construction being performed by the City. Typically, these 
funds are collected through the FBA program or through the DIF program. 
 
As an alternative to the FBA or DIF programs it may be feasible for 
developers to construct one or more of the needed public facilities in a 
turnkey basis. Under this arrangement, developers typically are 
compensated, either by cash or credit against FBAs due, for the work 
performed pursuant to the conditions in a Council approved 
reimbursement agreement (Council Policy 800-12). 

 
Reimbursement Financing for Water and Sewer Facilities 
This method of financing is outlined in Council Policy 400-7. It is 
commonly used when the first developer/sub-divider in an area is required 
to construct the necessary water and sewer facilities for an entire 
developing area. These agreements are approved by the City Council. 
Reimbursement to the first developer/sub-divider can occur over a period 
of time as long as 20 years or until all of the subsequently developed lands 
have participated in the reimbursement, whichever occurs first. 

 
State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that 
is larger than the community planning area. Such projects may be 
appropriately funded by the State, the Federal Government, or a 
combination of the two. 

 
Cost Reimbursement District (CRD) 
Occasionally, a developer/sub-divider is directed to construct public 
improvements that are more than that which is required to support its 
individual property/development. A Cost Reimbursement District 
(CRD) provides a mechanism by which the developer/sub-divider may be 
reimbursed by benefiting development which proceeds within 20 years of 
formation of the CRD. Reimbursement is secured by a lien on the 
benefiting properties with the lien due and payable only upon recordation 
of a final map or issuance of a building permit, whichever occurs first. 

 
Development Agreement 
This method permits a developer to enter into an agreement with the City 
of San Diego where certain rights of development are extended to the 
developer in exchange for certain extraordinary benefits given to the City. 
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General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 

 
1. Except for those projects that are identified as FBA funded, 

developers will be required to provide facilities that are 
normally provided within the subdivision process as a 
condition of tentative subdivision map approval. These projects 
include but are not limited to traffic signals (except as noted), 
local roads, and the dedication or preservation of open space 
located within the proposed development(s). A Mello-Roos 
1913/1915 Act, or other type of reimbursement district, 
however, may fund such projects if the project(s) and 
applicant(s) qualify for this type of project financing. 

 
2. Commercial, industrial and institutional land will be assessed 

FBAs for infrastructure (including transportation), police, fire, 
and utility facilities. However, developers of commercial, 
industrial and institutional land will not be assessed for park 
and recreation or library facilities since those facilities 
primarily serve the residential component of the Carmel Valley 
community. In the future, if a basis is developed for charging 
non-residential development for the cost of park and recreation 
and library facilities, their fair share can be evaluated at that 
time. 

 
3. Annual reviews may be performed to evaluate performance of 

the program and to consider the continuing commitments 
related to the completion of needed facilities. Project costs and 
assessments shall be evaluated for all portions of the program. 

 
4. The developer, or permittee, shall pay the FBA as a condition 

of obtaining building permits. 
 
5. A developer, or group of developers, may propose to build or 

improve an FBA funded facility that is identified in the CIP. 
Upon City Council approval, the developer(s) may enter into 
an agreement to provide the facility in lieu of, or as credit 
against the payment of FBA fees, provided that adequate funds 
are available in the FBA fund. The amount and timing of the 
credit being sought by the developer(s) must coincide with the 
expenditure of funds depicted on the CIP sheet for the 
respective project. Should the approved, final cost of the 
facility exceed the amount of credit being sought by the 
developer(s), the developer(s) may be reimbursed from the 
FBA fund for the difference, subject to the approved 
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reimbursement agreement and the availability of funds. If two 
developers are entitled to cash reimbursement during the same 
fiscal year, then the first agreement to be approved by the City 
Council shall take precedence over subsequent agreements 
approved by the City Council. 

 
6. As FBAs are collected, they shall be placed in City funds that 

provide interest earnings for the benefit of Carmel Valley. 
 
7. The Development Schedules shown in Tables 8a and 8b, pages 

18 and 19 respectively, are estimated schedules based on the 
latest information available at the time this Financing Plan was 
adopted. Future approvals and/or modifications of precise plans 
and/or discretionary permit applications may either increase or 
decrease the extent of development proposed within Carmel 
Valley. 

 
8. Most public facilities identified in the Financing Plan are either 

“population based” or “transportation based.” The estimated 
year(s) in which funds are budgeted for a given project should 
not be considered as a binding commitment that the project 
would actually be constructed in that year. With each annual 
update, actual permit activity and corresponding population 
projections coupled with additional traffic study information 
obtained since the last update, will be evaluated to determine 
the most appropriate year in which to budget the need for each 
remaining project. As such, the budgeted year for a given 
project is subject to change with each update to the Financing 
Plan. 

 
9. In most cases, all roadways located within Carmel Valley will 

be the responsibility of the developer/sub-divider and are not 
reflected in the FBA calculations. 

 
10. It has been assumed that a large majority of the cost necessary 

to construct SR-56 will be provided from funds other than the 
FBA, e.g. Transnet, State or Federal (ISTEA) Highway funds, 
and/or toll road funds, etc. 

 
11. For projects that require land acquisition in this Financing Plan, 

property value estimates assume that the property is graded, in 
finished pad condition, and “ready to accept” for the project for 
which it is intended (i.e. the value of raw land plus the cost of 
improvements/environmental mitigation).  The actual price 
paid for land within Carmel Valley will be based upon either a 
price established through direct negotiations between the 
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affected owner(s) and relevant public agency or by fair market 
value, as determined by an appraisal that will be prepared in 
accordance with standard City policy. 

 
12. It has been assumed that all costs for open space acquisition 

will be provided from funds other than the FBA, i.e. 
subdivision requirement, off-site mitigation for a particular 
project, etc. 

 
13. FBA fees shall be paid by all categories of private 

development, including affordable housing projects. 
 

Developer Advance 
It is anticipated that a number of the projects, which have been identified 
as being FBA-funded, are to be constructed by developers in Carmel 
Valley. Subject to the terms of a reimbursement agreement, a developer 
may actually start construction of a project before there are sufficient FBA 
funds available to provide either cash reimbursement or credit against the 
developer’s obligation to pay FBA fees. In other words, the “need” for the 
project may occur before there are FBA funds available to cover the cost 
of the project. The project sheets indicate the fiscal year in which it is 
anticipated that funds will be available to reimburse or when the developer 
would take credits against their obligation to pay FBA fees. 
 

 



  Carmel Valley Public Facilities Financing  Plan  FY 2009  

Table 9 Carmel Valley Public Facilities Project Summary

TRANSPORTATION PROJECTS:
NEW # Prior 

CVN #
Prior 

CVS # PG. DESCRIPTION YEAR STATUS TOTAL COST FBA CONTRIB.

T-1 21-16 21A-8 31 CARMEL MOUNTAIN ROAD/I-5 INTERCHANGE 2009 In progress $18,699,990 $7,479,996

T-2 (New) (New) 32 MISCELLANEOUS STREET AND TRAFFIC IMPROVEMENTS 2009 Future $35,000 $35,000

T-3 N/A 21A-32 33 EAST SAN RAFAEL STREET DECELERATION LANE 2009 In progress $770,000 $770,000

T-4 (New) (New) 34 EL CAMINO REAL/SR-56 BIKE PATH CONNECTOR PAVING 2009 Future $267,500 $267,500

T-5 (New) (New) 35 I-5 UNDERPASS - BIKEWAY/PEDESTRIAN CONNECTION 2009 Future $1,651,010 $535,000

T-6 21-27 N/A 36 DEL MAR HEIGHTS ROAD NORTH OF ASHLEY FALLS NEIGHBORHOOD PARK 2010 Reimbursement $845,250 $845,250

T-7 N/A 21A-31 37 TRAFFIC SIGNALS ON CARMEL COUNTRY ROAD 2010 In progress $310,000 $0

T-8 21-49 N/A 38 CARMEL VALLEY COMMUNITY CONCOURSE 2010 In Progress $6,420,000 $6,420,000

T-9 N/A 21A-17 39 CARMEL MOUNTAIN ROAD 2011 Reimbursement $18,254,120 $4,618,120

C T-1 21-A N/A 43 DEL MAR HEIGHTS ROAD FROM I-5 TO EL CAMINO REAL 1987 Completed $1,235,000 $0

C T-2 21-B N/A 44 DEL MAR HEIGHTS ROAD FROM EL CAMINO REAL TO CARMEL COUNTRY ROAD 1987 Completed $1,550,000 $0

C T-3 21-C N/A 45 DEL MAR HEIGHTS ROAD FROM CARMEL COUNTRY ROAD TO SDG&E EASEMENT 1988 Completed $1,196,000 $0

C T-4 21-13 N/A 46 DEL MAR HEIGHTS ROAD HALF-WIDTH IMPROVEMENTS AT FIRE STATION 1988 Completed $187,740 $187,740

C T-5 21-14 N/A 47 DEL MAR HEIGHTS ROAD HALF-WIDTH IMPROVEMENTS AT TORREY PINES HIGH SCHOOL 1988 Completed $619,831 $619,831

C T-6 21-G N/A 48 DEL MAR HEIGHTS ROAD FROM LANDSDALE DRIVE TO CARMEL CANYON ROAD 1988 Completed $2,500,000 $0

C T-7 21-P N/A 49 DEL MAR HEIGHTS ROAD FROM CARMEL CANYON ROAD TO THE EASTERLY COMMUNITY 
BOUNDARY 1988 Completed $4,640,000 $0

C T-8 21-11 N/A 50 DEL MAR HEIGHTS ROAD AND I-5 INTERCHANGE (BRIDGE WIDENING) 1988 Completed $4,874,553 $3,983,553

C T-9 21-45 N/A 51 DEL MAR HEIGHTS ROAD EXTENSION - ENVIRONMENTAL DOCUMENTATION 1992 Completed $95,000 $95,000

C T-10 21-K N/A 52 CARMEL CREEK ROAD FROM CARMEL COUNTRY ROAD TO CARMEL VALLEY ROAD 1987 Completed $3,042,100 $0

C T-11 N/A 21A-24 53 CARMEL CREEK ROAD EXTENDING NORTH FROM THE SOUTHERLY COMMUNITY
BOUNDARY 2001 Completed $1,500,000 $0

C T-12 N/A 21A-15 54 CARMEL CREEK ROAD BRIDGE 2002 Completed $1,331,187 $1,331,187

C T-13 21-F N/A 55 EL CAMINO REAL FROM HALF MILE DRIVE TO DEL MAR HEIGHTS ROAD 1987 Completed $4,370,000 $0

C T-14 21-D N/A 56 EL CAM. REAL FROM DEL MAR HEIGHTS ROAD TO SOUTHERN TERMINUS OF THE
EMPLOYMENT CENTER 1988 Completed $5,900,000 $0

C T-15 21-L N/A 57 EL CAM. REAL FROM SOUTHERN TERMINUS OF THE EMPLOYMENT CENTER TO CARMEL
VALLEY ROAD 1988 Completed $1,900,000 $0

C T-16 21-15 N/A 58 EL CAMINO REAL OFFSITE EXT. TO SOUTHERN EDGE OF SAN DIEGUITO RIVER BRIDGE 1988 Completed $4,618,255 $4,618,255

C T-17 N/A 21A-10 59 EL CAMINO REAL FROM CARMEL VALLEY RD TO SOUTHERN BOUNDARY OF THE FORMER
MUSKIN/LEAHY PROPERTY 1997 Completed $4,203,687 $2,101,687

CURRENT AND FUTURE PROJECTS:

COMPLETED PROJECTS:
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C T-18 21-12 N/A 60 HARTFIELD AVENUE 1988 Completed $256,840 $256,840

C T-19 21-20 N/A 61 WIDEN CARMEL VALLEY ROAD OFFSITE WESTERLY TO FREEWAY RAMPS 1988 Completed $224,296 $190,652

C T-20 21-H N/A 62 CARMEL VALLEY ROAD FROM OLD EL CAMINO REAL (W) TO EL CAMINO REAL (E) 1988 Completed $566,000 $0

C T-21 21-I N/A 63 CARMEL VALLEY ROAD FROM EL CAMINO REAL TO CARMEL CREEK ROAD 1989 Completed $1,650,000 $0

C T-22 21-J N/A 64 CARMEL VALLEY ROAD FROM CARMEL CREEK ROAD TO CARMEL COUNTRY ROAD 1992 Completed $3,800,000 $0

C T-23 21-N N/A 65 CARMEL CANYON ROAD FROM DEL MAR HEIGHTS ROAD TO CARMEL COUNTRY ROAD 1989 Completed $3,600,000 $0

C T-24 21-E N/A 66 CARMEL COUNTRY ROAD FROM DEL MAR HEIGHTS ROAD TO CARMEL VALLEY ROAD 1989 Completed $5,000,000 $0

C T-25 21-M N/A 67 CARMEL COUNTRY ROAD FROM CARMEL VALLEY ROAD TO DEL MAR TRAILS ROAD 1994 Completed $956,000 $0

C T-26 N/A 21A-16 68 CARMEL COUNTRY ROAD FROM SR-56 TO CARMEL MOUNTAIN ROAD 1999 Completed $16,830,000 $0

C T-27 21-18 21A-11 69 TRAFFIC SIGNALS AND RAMP WIDENING FOR I-5 AT CARMEL VALLEY ROAD 1988 Completed $620,000 $525,000

C T-28 21-19 N/A 70 TRAFFIC SIGNALS AT I-5 AND DEL MAR HEIGHTS ROAD 1988 Completed $73,795 $73,795

C T-29 21-36B N/A 71 TRAFFIC SIGNAL AT CARMEL CREEK ROAD AND CARMEL COUNTRY ROAD 1988 Completed $95,000 $95,000

C T-30 21-36C N/A 72 TRAFFIC SIGNAL AT DEL MAR HEIGHTS ROAD AND TORREY RIDGE DRIVE 1988 Completed $95,000 $95,000

C T-31 21-17 21A-9 73 STATE ROUTE 56 WEST - PROPERTY ACQUISITION 1993 Completed $24,785,893 $3,000,000

C T-32 21-38 N/A 74 SR-56 FREEWAY FROM I-5 TO EASTERN COMMUNITY BOUNDARY 1993 Completed $30,349,000 $0

C T-33 21-26 N/A 75 TRANSIT CENTER IN NEIGHBORHOOD 9 1995 Completed $76,757 $76,757

C T-34 21-5A N/A 76 PARK & RIDE TRANSPORTATION CENTER 1999 Completed $375,303 $375,303

C T-35 N/A 21A-30 77 TRAFFIC SIGNAL AT CARMEL COUNTRY ROAD AND BOUGANVILLEA SUBDIVISION
ENTRANCE 2000 Completed $100,000 $0

C T-36 N/A 21A-19 78 TRAFFIC SIGNAL - CARMEL COUNTRY ROAD AND PALACIO DEL MAR SUBDIVISION
ENTRANCE 2003 Completed $134,000 $0

C T-37 N/A 21A-18 79 CANTER HEIGHTS DRIVE (STREET A) FROM NEIGHBORHOOD 8A BOUNDARY TO CARMEL
MOUNTAIN ROAD 2007 Completed $3,000,000 $0

C T-38 N/A 21A-29 80 EAST OCEAN AIR DRIVE 2007 Completed $300,000 $300,000

TRANSPORTATION PROJECTS - TOTAL COST AND FBA CONTRIBUTION:  $183,904,108 $38,896,467

ESTIMATED FBA CONTRIBUTION NOT YET APPROPRIATED:  $12,262,121

PARK AND RECREATION PROJECTS:
NEW # Prior 

CVN #
Prior 

CVS # PG. DESCRIPTION YEAR STATUS TOTAL COST FBA CONTRIB.

P/R-1 N/A 21A-1 83 CARMEL VALLEY COMMUNITY PARK SOUTH - NEIGHBORHOOD 8A 2009 In Progress $9,769,858 $4,157,279

P/R-2 N/A 21A-28 84 CARMEL VALLEY COMMUNITY PARK SOUTH - RECREATION BUILDING 2009 In Progress $5,800,000 $5,000,000

P/R-3 N/A 21A-26, 
21A-27 85 CARMEL VALLEY NEIGHBORHOOD PARK AND FRONTAGE ROAD - NEIGHBORHOOD 8 2009 In Progress $5,034,350 $5,034,350

P/R-4 21-51 N/A 86 CARMEL VALLEY SKATE PARK 2009 In Progress $3,210,000 $3,160,000

P/R-5 N/A 21A-20 87 CARMEL VALLEY MULTI-USE TRAIL - NEIGHBORHOOD 10 2009 In Progress $620,600 $620,600

TRANSPORTATION PROJECTS, CONTINUED:
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P/R-6 (New) (New) 88 RECREATION FACILITIES STUDY - COMMUNITY PARK LOWER FIELD 2009 Future $50,000 $50,000

P/R-7 21-50 N/A 89 CARMEL GROVE MINI-PARK - PLAY AREA UPGRADES 2009 In Progress $467,467 $428,000

P/R-8 (New) (New) 90 DEL MAR TRAILS PARK - PLAY AREA UPGRADES 2009 Future $530,811 $530,811

P/R-9 (New) (New) 91 TORREY HIGHLANDS NEIGHBORHOOD PARK - PLAY AREA UPGRADES 2010 Future $940,377 $535,000

P/R-10 (New) (New) 92 WINDWOOD II MINI-PARK - PLAY AREA UPGRADES 2010 Future $523,775 $428,000

P/R-11 21-1 21A-22 93 CARMEL VALLEY COMMUNITY PARK - TOWN CENTER 2008 Completed $21,565,958 $21,110,136

C P/R-1 21-6C N/A 97 SOLANA HIGHLANDS NEIGHBORHOOD PARK 1988 Completed $3,019,687 $3,019,687

C P/R-2 21-6D N/A 98 CARMEL DEL MAR NEIGHBORHOOD PARK 1988 Completed $3,193,753 $3,193,753

C P/R-3 21-34A N/A 99 CARMEL GROVE MINI-PARK - NEIGHBORHOOD 6 1988 Completed $1,470,000 $1,470,000

C P/R-4 21-35 N/A 100 TORREY HIGHLANDS NEIGHBORHOOD PARK - NEIGHBORHOOD 7 1990 Completed $2,005,554 $2,005,554

C P/R-5 21-31 N/A 101 WINDWOOD II MINI-PARK - NEIGHBORHOOD 1 1991 Completed $701,850 $701,850

C P/R-6 21-40 N/A 102 DEL MAR TRAILS PARK - NEIGHBORHOOD 5 1993 Completed $1,206,339 $356,339

C P/R-7 21-6A N/A 103 CARMEL CREEK NEIGHBORHOOD PARK - NEIGHBORHOOD 1 1995 Completed $4,576,000 $4,446,000

C P/R-8 21-34B N/A 104 CARMEL VIEW MINI-PARK - NEIGHBORHOOD 6 1999 Completed $441,064 $441,064

C P/R-9 21-6B N/A 105 ASHLEY FALLS NEIGHBORHOOD PARK - NEIGHBORHOOD 4 2001 Completed $10,067,190 $10,067,190

C P/R-10 21-48 N/A 106 TORREY HIGHLANDS PARK OFF-LEASH AREA FOR DOGS 2002 Completed $15,781 $15,781

C P/R-11 21-30 N/A 107 CAMEL KNOLLS RENAISSANCE PARK - NEIGHBORHOOD 1 2003 Completed $3,545,860 $3,545,860

C P/R-12 N/A 21A-2 108 SAGE CANYON NEIGHBORHOOD PARK - NEIGHBORHOOD 10 2003 Completed $7,590,258 $7,590,258

C P/R-13 21-46A N/A 109 CARMEL DEL MAR PARK - PLAY AREA UPGRADES 2004 Completed $156,273 $46,723

C P/R-14 21-46B N/A 110 SOLANA HIGHLANDS NEIGHBORHOOD PARK - PLAY AREA UPGRADES 2005 Completed $299,808 $299,808

C P/R-15 21-47 N/A 111 LINEAR PARK - SDG&E EASEMENT (DELETED) N/A Deleted $142,152 $142,152

C P/R-16 N/A 21A-21 112 CARMEL VALLEY MULTI-USE TRAIL - SHAW VALLEY 2005 Completed $518,494 $518,494

PARK/RECREATION PROJECTS - TOTAL COST AND FBA CONTRIBUTION:  $87,463,259 $78,914,689

ESTIMATED FBA CONTRIBUTION NOT YET APPROPRIATED:  $4,636,456

POLICE PROJECTS:
NEW # Prior 

CVN #
Prior 

CVS # PG. DESCRIPTION YEAR STATUS TOTAL COST FBA CONTRIB.

PO-1 21-44 21A-4 115 NORTHWEST AREA POLICE STATION 2007 Completed $19,123,988 $12,144,560

POLICE PROJECTS - TOTAL COST AND FBA CONTRIBUTION:  $19,123,988 $12,144,560

ESTIMATED FBA CONTRIBUTION NOT YET APPROPRIATED:  $0
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FIRE PROJECTS:
NEW # Prior 

CVN #
Prior 

CVS # PG. DESCRIPTION YEAR STATUS TOTAL COST FBA CONTRIB.

C F-1 21-3 21A-3 119 FIRE STATION #24 1993 Completed $1,844,200 $1,582,700

FIRE PROJECTS - TOTAL COST AND FBA CONTRIBUTION:  $1,844,200 $1,582,700

ESTIMATED FBA CONTRIBUTION NOT YET APPROPRIATED:  $0

LIBRARY PROJECTS:
NEW # Prior 

CVN #
Prior 

CVS # PG. DESCRIPTION YEAR STATUS TOTAL COST FBA CONTRIB.

C L-1 21-4 21A-6 123 CARMEL VALLEY BRANCH LIBRARY 1994 Completed $4,348,000 $4,211,000

LIBRARY PROJECTS - TOTAL COST AND FBA CONTRIBUTION:  $4,348,000 $4,211,000

ESTIMATED FBA CONTRIBUTION NOT YET APPROPRIATED:  $0

WATER AND WASTEWATER PROJECTS:
NEW # Prior 

CVN #
Prior 

CVS # PG. DESCRIPTION YEAR STATUS TOTAL COST FBA CONTRIB.

W-1 21-41 N/A 127 WATER TRANSMISSION LINE RELOCATION 2009 Reimbursement $1,485,000 $1,485,000

W-2 N/A 21A-5 128 CARMEL MOUNTAIN ROAD WATER TRANSMISSION LINE - SOUTH OF CARMEL VALLEY
ROAD 2009 Reimbursement $3,925,000 $3,925,000

W-3 (New) (New) 129 CARMEL COUNTRY ROAD LOW FLOW CHANNEL 2009 Future $1,712,000 $1,712,000

C W-1 21-8 N/A 133 GREEN VALLEY PIPELINE 1988 Completed $6,099,641 $6,099,641

C W-2 21-10 N/A 134 EXPANSION OF SEWER PUMP STATION 64 1988 Completed $494,800 $247,400

WATER/WASTEWATER PROJECTS - TOTAL COST AND FBA CONTRIBUTION:  $13,716,441 $13,469,041

ESTIMATED FBA CONTRIBUTION NOT YET APPROPRIATED:  $2,645,000

SUMMARY OF PROJECT COSTS:
TOTAL COST OF PROJECTS:  $310,412,743

TOTAL FBA CONTRIBUTION:  $148,913,094

TOTAL ESTIMATED REMAINING COST OF CURRENT/FUTURE PROJECTS:  $27,772,785

TOTAL ESTIMATED FBA CONTRIBUTION NOT YET APPROPRIATED:  $18,150,449
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Figure 2 Carmel Valley – Location of Active and Future Projects 
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Figure 3 Carmel Valley – Location of Completed Projects 
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: T-1
PRIOR #: 21-16, 21A-8

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #: 52-424.0 COMMUNITY PLAN: CV, THILLS

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVN $3,145,249 $2,798,633 $0 $346,616 $0 $0
FBA-CVS $4,408,747 $4,450,000 $0 -$54,002 $0 $0
THILLS $9,690,994 $9,996,357 $12,749 -$305,363 $0 $0
P-CVN -$340,250 -$340,250 $0 $0 $0 $0
P-CVS $266,250 $266,250 $0 $0 $0 $0
P-THILLS $1,529,000 $1,529,000 $0 $0 $0 $0
TOTAL $18,699,990 $18,699,990 $12,749 -$12,749 $0 $0

31

CONSTRUCTION IS SCHEDULED FOR COMPLETION IN FY 2009.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARMEL MOUNTAIN ROAD/I-5 INTERCHANGE

LAND ACQUISITION AND CONSTRUCTION OF A DIAMOND FREEWAY INTERCHANGE AT I-
5 AND CARMEL MOUNTAIN ROAD.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

THE CITY OF SAN DIEGO IS BEING BILLED BY CALTRANS FOR PROJECT COSTS.  
FUNDING SOURCES ARE CHARGED ACCORDING TO THE TERMS OF THE COOPERATIVE 
AGREEMENT WITH CALTRANS AND THE SORRENTO HILLS DEVELOPMENT AGREEMENT, 
WITH CARMEL VALLEY NORTH CONTRIBUTING 15%, CARMEL VALLEY SOUTH 25%, AND 
TORREY HILLS DEVELOPERS 60%.



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: T-2

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #: N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:
THE CURRENT PROJECT IS SCHEDULED TO BEGIN IN 2009. 

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $35,000 $0 $0 $35,000 $0 $0
TOTAL $35,000 $0 $0 $35,000 $0 $0

Contact: Gary Pence
Phone: (619) 533-3765
Email: gpence@sandiego.gov

32

CURRENT PROJECT:  FLASHING BEACON FACING EASTBOUND TRAFFIC ON DEL MAR 
HEIGHTS ROAD APPROXIMATELY 500 FEET WEST OF SEAGROVE STREET.   COST:  

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR NECESSARY STREET AND TRAFFIC IMPROVEMENTS TO 
INCLUDE, BUT ARE NOT LIMITED TO, FLASHING BEACONS, CURB RAMPS, AND TRAFFIC 
CALMING PROJECTS WITHIN THE CARMEL VALLEY COMMUNITY.

THIS PROJECT PROVIDES FOR TRAFFIC SAFETY IMPROVEMENTS, AND IS CONSISTENT 
WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

MISCELLANEOUS STREET AND TRAFFIC 
IMPROVEMENTS



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: T-3
PRIOR #: 21A-32

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #: 52-378.0 COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVS $770,000 $192,183 $577,817 $0 $0 $0
TOTAL $770,000 $192,183 $577,817 $0 $0 $0

Contact: Julie Ballesteros
Phone: (619) 533-3106
Email jdballesteros@sandiego.gov
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CONSTRUCTION IS SCHEDULED TO BE COMPLETED IN 2009. 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES A DECELERATION RIGHT-HAND TURN LANE INTO THE SAN 
RAFAEL DEVELOPMENT FROM EL CAMINO REAL.

THIS PROJECT IS DESIRED BY THE COMMUNITY TO ADDRESS SAFETY CONCERNS, AND 
IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

EAST SAN RAFAEL STREET 
DECELERATION LANE



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: T-4

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $267,500 $0 $0 $50,000 $217,500 $0
TOTAL $267,500 $0 $0 $50,000 $217,500 $0

Contact: Jerry McKee
Phone: (619) 533-3744
Email: Jmckee@sandiego.gov
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PROJECT DESIGN IS SCHEDULED FOR FY 2009, AND CONSTRUCTION IS SCHEDULED TO 
BEGIN IN FY 2010, CONTINGENT UPON RATE OF DEVELOPMENT IN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL PROVIDE FOR PERVIOUS PAVING ON THE BIKE PATH ENTRANCES 
FROM EL CAMINO REAL TO THE 56 BIKE PATH.  THE EXISTING ENTRANCES WILL BE 
GRADED, AND A DRIVEWAY APRON WILL BE INSTALLED ON THE NORTH SIDE OF EL 
CAMINO REAL TO ALLOW ACCESS TO THE PATH.  

THIS PROJECT IS REQUIRED TO PROVIDE A SAFE METHOD OF ACCESS FROM STREET 
TO TRAIL.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND 
GENERAL PLAN GUIDELINES.

EL CAMINO REAL/SR-56 BIKE PATH CONNECTOR 
PAVING



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: T-5

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $535,000 $0 $0 $535,000 $0 $0
STATE $535,000 $0 $0 $535,000 $0 $0
FEDERAL $581,010 $0 $0 $581,010 $0 $0
TOTAL $1,651,010 $0 $0 $1,651,010 $0 $0

Contact: Brad Jacobsen
Phone: (619) 533-3045
Email: BJacobsen@sandiego.gov
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CURRENTLY CYCLIST AND PEDESTRIANS MUST USE THE SHOULDERS OF CARMEL 
VALLEY ROAD TO ACCESS THE WEST SIDE OF I-5.  HIGH TRAFFIC VOLUMES COUPLED 
WITH COMMERCIAL DRIVEWAYS AND FREEWAY RAMPS MAKE IT DIFFICULT FOR 
PEDESTRIANS AND CYCLISTS TO TRAVEL FROM ONE SIDE OF THE FREEWAY TO THE 
OTHER.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL 
PLAN GUIDELINES. 

DESIGN BEGAN IN FY 2008. CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2009, 
CONTINGENT UPON TIMING/AVAILABILITY OF STATE AND FEDERAL GRANT 
FUNDING.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL PROVIDE THE (MISSING) LINK BETWEEN TWO EXISTING 
BIKE/PEDESTRIAN PATHS: THE REGIONAL BIKE CONNECTION THAT RUNS PARALLEL 
TO THE SR-56 CORRIDOR, AND THE SORRENTO VALLEY ROAD MULTI-USE 
BIKE/PEDESTRIAN PATH, AND WILL PASS UNDER THE I-5, JUST SOUTH OF THE 
CARMEL MOUNTAIN ROAD INTERCHANGE. 

I-5 UNDERPASS - BIKEWAY/PEDESTRIAN 
CONNECTION
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TITLE: PROJECT: T-6
PRIOR #: 21-27

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #: 52-478.0 COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $845,250 $0 $0 $0 $845,250 $0

TOTAL $845,250 $0 $0 $0 $845,250 $0

Contact: Jerry McKee
Phone: 619-533-3744
Email: JMcKee@sandiego.gov
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCTION COMPLETED IN 1988.  CARMEL VALLEY FBA WILL PROVIDE 
REIMBURSEMENT TO THE DEVELOPER (FUNDED IN 2010), CONTINGENT UPON 
APPROVAL OF A REIMBURSEMENT AGREEMENT.

THIS PROJECT PROVIDES FOR THE ONE-HALF WIDTH IMPROVEMENT OF DEL MAR 
HEIGHTS ROAD NORTH OF THE ASHLEY FALLS NEIGHBORHOOD PARK TO A 6-LANE 
MAJOR ARTERIAL WITH CLASS II BICYCLE LANES.  

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

DEL MAR HEIGHTS ROAD NORTH OF 
ASHLEY FALLS NEIGHBORHOOD PARK
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TITLE: PROJECT: T-7
PRIOR #: 21A-31

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #: N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
DEV/SUB $310,000 $0 $0 $0 $0 $0
TOTAL $310,000 $0 $0 $0 $0 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE SIGNAL AT CLOVERHURST HAS BEEN COMPLETED.  THE SIGNAL AT CRAVEN RIDGE 
IS ESTIMATED FOR COMPLETION BY FY 2010.

THIS PROJECT PROVIDES FOR THE INSTALLATION OF TRAFFIC SIGNALS AT TWO 
LOCATIONS ON CARMEL COUNTRY ROAD - AT CLOVERHURST WAY AND AT CRAVEN 
RIDGE WAY.

A NETWORK OF TRAFFIC SIGNALS WILL PROVIDE SAFE TRAFFIC CONTROL AT ENTRY 
POINTS TO THE DEL MAR MESA PLANNING AREA.  THIS PROJECT IS CONSISTENT WITH 
THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

THESE SIGNALS ARE A DEL MAR MESA DEVELOPER RESPONSIBILITY, TO 
ACCOMMODATE THE TRAFFIC CREATED BY DEVELOPMENT IN THAT COMMUNITY.

TRAFFIC SIGNALS ON CARMEL COUNTRY 
ROAD
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TITLE: PROJECT: T-8
PRIOR #: 21-49

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #: 29-625.1 COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES/SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVN $930,277 $52,729 $877,548 $0 0 $0
FBA-CV $5,489,723 $0 $0 $0 $5,489,723 $0
TOTAL $6,420,000 $52,729 $877,548 $0 $5,489,723 $0

Contact: Julie Ballesteros
Phone: (619) 533-3106
Email jdballesteros@sandiego.gov
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A COMMUNITY PLAN AMENDMENT IS REQUIRED FOR THIS PROJECT, AND THE 
PROJECT MUST BE ADDED TO THE MAINTENANCE ASSESSMENT DISTRICT (MAD) 
BEFORE WORK CAN PROCEED.  PRELIMINARY WORK BEGAN IN FY 2004, AND 
CONSTRUCTION WILL BE SCHEDULED WHEN ISSUES CONCERNING FUTURE 
MAINTENANCE ARE RESOLVED.  A MAD BALLOT IS EXPECTED IN THE FUTURE AND 
DEPENDING ON THE RESULTS, THE PROJECT MAY BE ADDED AND FUNDED IN 2010.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS A DESIRED ADDITION TO THE CARMEL VALLEY COMMUNITY, AND IS 
CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

THIS PROJECT PROVIDES FOR A PEDESTRIAN-ORIENTED PROMENADE ALONG 
TOWNSGATE DRIVE BETWEEN CARMEL COUNTRY AND EL CAMINO REAL IN THE 
AREA NORTH OF STATE ROUTE 56 ADJACENT TO A NEW ELEMENTARY SCHOOL 
WITHIN THE SOLANA BEACH SCHOOL DISTRICT.  PRELIMINARY WORK MAY INCLUDE, 
BUT IS NOT LIMITED TO, TRAFFIC ANALYSIS, URBAN DESIGN CONCEPTS, SIDEWALK 
CONSTRUCTION, AND STREETSCAPING.

CARMEL VALLEY COMMUNITY CONCOURSE



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: T-9
PRIOR #: 21A-17

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #: N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $4,618,120 $0 $0 $0 $0 $4,618,210
DEV/SUB $13,636,000 $0 $0 $0 $0 $0
TOTAL $18,254,120 $0 $0 $0 $0 $4,618,210

Contact: Jerry McKee
Phone: 619-533-3744
Email: JMcKee@sandiego.gov
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THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

CONSTRUCTION OF BRIDGE AND ROADWAY WEST OF CARMEL COUNTRY ROAD WAS 
COMPLETED BY DEVELOPER.  THE DESIGN AND CONSTRUCTION OF A 350' LONG, 2-
LANE EASTERN WILDLIFE BRIDGE AND ROADWAY EAST OF CARMEL COUNTRY ROAD 
WAS COMPLETED BY DEVELOPER IN FY 2005, AND THE CARMEL VALLEY FBA WILL 
PROVIDE A REIMBURSEMENT TO THE DEVELOPER (FUNDED IN 2011) FOR THE COST OF 
THE EASTERN WILDLIFE BRIDGE AND ROAD SEGMENT, CONTINENT UPON A 
REIMBURSEMENT AGREEMENT.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF A MODIFIED 4-LANE 
COLLECTOR FROM THE WESTERLY COMMUNITY BOUNDARY TO CARMEL COUNTRY 
ROAD, AND A 2-LANE COLLECTOR FROM CARMEL COUNTRY ROAD TO THE EASTERLY 
COMMUNITY BOUNDARY.  THIS PROJECT INCLUDES AN FBA FUNDED WILDLIFE 
BRIDGE AND A DEVELOPER FUNDED WILDLIFE BRIDGE.

CARMEL MOUNTAIN ROAD
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-1
PRIOR #: 21-A

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $1,235,000 100% DEV/SUB

43

COMPLETED IN 1987.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEL MAR HEIGHTS ROAD FROM I-5 TO EL CAMINO REAL WAS CONSTRUCTED AS A 6-
LANE PRIMARY ARTERIAL WITH CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

DEL MAR HEIGHTS ROAD FROM I-5 TO EL 
CAMINO REAL
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TITLE: PROJECT: C T-2
PRIOR #: 21-B

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $1,550,000 100% DEV/SUB
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COMPLETED IN 1987.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEL MAR HEIGHTS ROAD FROM EL CAMINO REAL TO CARMEL COUNTRY ROAD 
WAS CONSTRUCTED AS A 6-LANE PRIMARY ARTERIAL WITH CLASS II BICYCLE 
LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS 
NEEDED TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY 
DEVELOPMENT IN THE CARMEL VALLEY COMMUNITY.  THIS PROJECT IS 
CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

DEL MAR HEIGHTS ROAD FROM EL CAMINO 
REAL TO CARMEL COUNTRY ROAD
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TITLE: PROJECT: C T-3
PRIOR #: 21-C

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $1,196,000 100% DEV/SUB
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COMPLETED IN 1988.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEL MAR HEIGHTS ROAD FROM CARMEL COUNTRY ROAD TO THE SDG&E EASEMENT 
WAS DEVELOPED AS A 6-LANE PRIMARY ARTERIAL WITH CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY 
PLAN AND GENERAL PLAN GUIDELINES.

DEL MAR HEIGHTS ROAD FROM CARMEL COUNTRY 
ROAD TO THE SDG&E EASEMENT
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TITLE: PROJECT: C T-4
PRIOR #: 21-13

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $187,740 100% FBA-CVN
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

CONSTRUCTION OF APPROXIMATELY 750 FEET OF DEL MAR HEIGHTS ROAD (HALF-
WIDTH) FRONTING CITY FIRE STATION #24 AS A 6-LANE PRIMARY ARTERIAL WITH 
CLASS II BICYCLE LANES. 

DEL MAR HEIGHTS ROAD HALF-WIDTH 
IMPROVEMENT AT FIRE STATION
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TITLE: PROJECT: C T-5
PRIOR #: 21-14

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 269849

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $619,831 100% FBA-CVN
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

CONSTRUCTION OF 2000 FEET OF DEL MAR HEIGHTS ROAD (HALF-WIDTH) IN FRONT 
OF TORREY PINES HIGH SCHOOL AS A 6-LANE PRIMARY ARTERIAL WITH CLASS II 
BICYCLE LANES.

DEL MAR HEIGHTS ROAD HALF-WIDTH 
IMPROVEMENT AT TORREY PINES HIGH SCHOOL
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TITLE: PROJECT: C T-6
PRIOR #: 21-G

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $2,500,000 100% DEV/SUB
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COMPLETED IN 1988.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

DEL MAR HEIGHTS ROAD FROM LANDSDALE DRIVE TO CARMEL CANYON ROAD WAS 
CONSTRUCTED AS A 6-LANE PRIMARY ARTERIAL WITH CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY 
PLAN AND GENERAL PLAN GUIDELINES.

DEL MAR HEIGHTS ROAD FROM LANDSDALE DRIVE TO 
CARMEL CANYON ROAD
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TITLE: PROJECT: C T-7
PRIOR #: 21-P

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $4,640,000 100% DEV/SUB
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

DEL MAR HEIGHTS ROAD FROM CARMEL CANYON ROAD TO THE EASTERN 
BOUNDARY OF THE COMMUNITY PLANNING AREA WAS CONSTRUCTED AS A 6-LANE 
PRIMARY ARTERIAL WITH CLASS II BICYCLE LANES.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

DEL MAR HEIGHTS ROAD FROM CARMEL CANYON 
ROAD TO THE EASTERLY COMMUNITY BOUNDARY
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TITLE: PROJECT: C T-8
PRIOR #: 21-11

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 523260

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$3,983,553 82% FBA-CVN

$853,000 17% STATE
$38,000 1% PAC BELL

TOTAL: $4,874,553 100%
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COMPLETED IN 1988.

DEL MAR HEIGHTS ROAD AND I-5 INTERCHANGE

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE INTERCHANGE AT DEL MAR HEIGHTS ROAD AND I-5 WAS WIDENED AND 
IMPROVED.  THE BRIDGE OVER I-5 WAS WIDENED TO A 6-LANE FACILITY WITH CLASS 
II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED TO 
ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY 
PLAN AND GENERAL PLAN GUIDELINES.

(BRIDGE WIDENING)
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TITLE: PROJECT: C T-9
PRIOR #: 21-45

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 525430

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $95,000 100% FBA-CVN
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COMPLETED IN 1992.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

AN ENVIRONMENTAL STUDY WAS REQUIRED TO DETERMINE THE NEED FOR THIS 
IMPROVEMENT.

THIS PROJECT PROVIDES FOR 50% OF THE FUNDING FOR THE PREPARATION OF 
ENVIRONMENTAL DOCUMENTS TO DETERMINE FEASIBILITY OF A PROPOSED EAST-
WEST COLLECTOR ROAD LINKING CARMEL VALLEY AND RANCHO PENASQUITOS.  
THE REMAINING 50% OF FUNDING FOR ENVIRONMENTAL DOCUMENTS HAS BEEN 
CONTRIBUTED BY THE RANCHO PENASQUITOS FBA.

DEL MAR HEIGHTS ROAD EXTENSION - 
ENVIRONMENTAL DOCUMENTATION
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TITLE: PROJECT: C T-10
PRIOR #: 21-K

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $3,042,100 100% DEV/SUB
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COMPLETED IN 1987.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARMEL CREEK ROAD FROM CARMEL COUNTRY ROAD TO CARMEL VALLEY ROAD 
WAS CONSTRUCTED AS A 4-LANE MAJOR STREET WITH CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

CARMEL CREEK ROAD FROM CARMEL COUNTRY 
ROAD TO CARMEL VALLEY ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-11
PRIOR #: 21A-24

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $1,500,000 100.00% DEV/SUB.
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COMPLETED IN 2001.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCTION OF A MODIFIED 4-LANE MAJOR STREET FROM THE SOUTHERLY 
COMMUNITY BOUNDARY TO SERVE THE LOMAS SORRENTO AND NEIGHBORHOOD 
8C DEVELOPMENTS. 

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

CARMEL CREEK ROAD EXTENDING NORTH FROM 
THE SOUTHERLY COMMUNITY BOUNDARY



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: CT-12
PRIOR #: 21A-15

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 282404

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$1,331,187 100.00% FBA - CVS

54

COMPLETED IN 2002.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR REIMBURSEMENT TO THE TRANSNET PROGRAM FOR 
THE WIDENING OF THE CARMEL CREEK ROAD BRIDGE SOUTH OF CARMEL VALLEY 
ROAD TO 4 LANES FROM 2 LANES.

CARMEL CREEK ROAD BRIDGE

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-13
PRIOR #: 21-F

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $4,370,000 100% DEV/SUB
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COMPLETED IN 1987.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

EL CAMINO REAL FROM DEL MAR HEIGHTS ROAD TO THE NORTHERN BOUNDARY OF 
THE COMMUNITY PLAN AREA WAS CONSTRUCTED AS A FOUR-LANE MAJOR STREET 
WITH CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

EL CAMINO REAL FROM HALF MILE DRIVE TO DEL 
MAR HEIGHTS ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-14
PRIOR #: 21-D

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $5,900,000 100% DEV/SUB
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EL CAMINO REAL FROM DEL MAR HEIGHTS ROAD TO 
THE SOUTHERN TERMINUS OF THE EMPLOYMENT 
CENTER

COMPLETED IN 1988.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

EL CAMINO REAL FROM DEL MAR HEIGHTS ROAD TO THE SOUTHERN TERMINUS OF 
THE EMPLOYMENT CENTER WAS CONSTRUCTED AS A 6-LANE MAJOR STREET WITH 
CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY 
PLAN AND GENERAL PLAN GUIDELINES.



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-15
PRIOR #: 21-L

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $1,900,000 100% DEV/SUB
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COMPLETED IN 1988.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

EL CAMINO REAL FROM THE SOUTHERN TERMINUS OF THE EMPLOYMENT CENTER TO 
CARMEL VALLEY ROAD WAS CONSTRUCTED AS A MAJOR STREET (122' RIGHT-OF-
WAY, 6 LANES) WITH CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY 
PLAN AND GENERAL PLAN GUIDELINES.

EL CAMINO REAL FROM THE SOUTHERN TERMINUS OF 
THE EMPLOYMENT CENTER TO CARMEL VALLEY 
ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-16
PRIOR #: 21-15

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 520994, 523820

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $4,618,255 100% FBA-CVN
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED TO 
ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY 
PLAN AND GENERAL PLAN GUIDELINES.

RELOCATION OF EL CAMINO REAL FROM CARMEL VALLEY COMMUNITY PLAN 
BOUNDARY TO SAN DIEGUITO RIVER BRIDGE.  CONSTRUCTION OF 40-FOOT ROADWAY 
WITH A 98-FOOT RIGHT-OF-WAY AND FULL WIDTH GRADING WITH APPROPRIATE 
CONNECTIONS TO SAN DIEGUITO ROAD AND OLD EL CAMINO REAL.

EL CAMINO REAL OFFSITE EXTENSION TO THE 
SOUTH EDGE OF THE SAN DIEGUITO RIVER 
BRIDGE



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-17
PRIOR #: 21A-10

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 525320

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$2,101,687 50% FBA - CVS
$2,102,000 50% THILLS

TOTAL: $4,203,687 100.00% FBA - CVN

59

COMPLETED IN 1997.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

RELOCATION OF EL CAMINO REAL FROM CARMEL VALLEY ROAD TO THE 
SOUTHERN BOUNDARY OF THE MUSKIN/LEAHY PROPERTY.  THIS ROAD WAS 
CONSTRUCTED AS A 6-LANE MAJOR ROAD WITH DUAL LEFT TURNS (122 FOOT 
RIGHT-OF-WAY) AND CLASS II BIKE LANES.

EL CAMINO REAL FROM CARMEL VALLEY ROAD TO 
SOUTHERN BOUNDARY OF THE FORMER 
MUSKIN/LEAHY PROPERTY

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-18
PRIOR #: 21-12

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $256,840 100% FBA-CVN
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COMPLETED IN 1988.

HARTFIELD AVENUE

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 

CONSTRUCTION OF APPROXIMATELY 300 FEET OF HARTFIELD AVENUE FRONTING 
CITY FIRE STATION #24 BETWEEN DEL MAR HEIGHTS ROAD AND QUARTER MILE 
DRIVE.  HARTFIELD AVENUE IS A 4-LANE COLLECTOR STREET WITH CLASS II BICYCLE 
LANES.



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-19
PRIOR #: 21-20

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$190,652 85% FBA-CVS

$33,644 15% THILLS
TOTAL: $224,296 100%
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

WIDEN EXISTING 4 LANES OF CARMEL VALLEY ROAD TO A 6-LANE STREET FROM 
FREEWAY RAMPS (EAST) TO THE INTERSECTION WITH OLD EL CAMINO REAL.

WIDEN CARMEL VALLEY ROAD OFFSITE WESTERLY 
TO FREEWAY RAMPS



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-20
PRIOR #: 21-H

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $566,000 100% DEV/SUB
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COMPLETED IN 1988.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARMEL VALLEY ROAD FROM OLD EL CAMINO REAL (W) TO EL CAMINO REAL (E) WAS 
CONSTRUCTED AS A 6-LANE PRIMARY ARTERIAL WITH CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY 
PLAN AND GENERAL PLAN GUIDELINES.

CARMEL VALLEY ROAD FROM OLD EL CAMINO REAL 
(W) TO EL CAMINO REAL (E)



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-21
PRIOR #: 21-I

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $1,650,000 100% DEV/SUB

63

COMPLETED IN 1989.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

CARMEL VALLEY ROAD FROM EL CAMINO REAL TO CARMEL CREEK ROAD WAS 
CONSTRUCTED AS A 6-LANE PRIMARY ARTERIAL WITH CLASS II BICYCLE LANES.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CARMEL VALLEY ROAD FROM EL CAMINO REAL TO 
CARMEL CREEK ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-22
PRIOR #: 21-J

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1

CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $3,800,000 100% DEV/SUB
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COMPLETED IN 1992.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

CARMEL VALLEY ROAD FROM CARMEL CREEK ROAD TO CARMEL COUNTRY ROAD 
WAS CONSTRUCTED AS A 6-LANE PRIMARY ARTERIAL WITH CLASS II BICYCLE 
LANES.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CARMEL VALLEY ROAD FROM CARMEL CREEK 
ROAD TO CARMEL COUNTRY ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-23
PRIOR #: 21-N

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $3,600,000 100% DEV/SUB

65

COMPLETED IN 1989.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

CARMEL CANYON ROAD FROM DEL MAR HEIGHTS ROAD TO CARMEL COUNTRY 
ROAD WAS CONSTRUCTED AS A 4-LANE MAJOR STREET WITH CLASS II BICYCLE 
LANES.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CARMEL CANYON ROAD FROM DEL MAR HEIGHTS 
ROAD TO CARMEL COUNTRY ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-24
PRIOR #: 21-E

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $5,000,000 100% DEV/SUB
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COMPLETED IN 1989.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CARMEL COUNTRY ROAD FROM DEL MAR HEIGHTS ROAD TO CARMEL VALLEY ROAD 
WAS CONSTRUCTED AS A FOUR-LANE MAJOR STREET WITH CLASS II BICYCLE LANES.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY 
PLAN AND GENERAL PLAN GUIDELINES.

CARMEL COUNTRY ROAD FROM DEL MAR HEIGHTS 
ROAD TO CARMEL VALLEY ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-25
PRIOR #: 21-M

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $956,000 100% DEV/SUB
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COMPLETED IN 1994.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

CARMEL COUNTRY ROAD FROM DEL MAR TRAILS ROAD TO CARMEL VALLEY ROAD 
WAS CONSTRUCTED AS A 4-LANE MAJOR STREET WITH CLASS II BICYCLE LANES.

DEVELOPER AND STATE FUNDED PROJECT.  AMOUNTS SHOWN ARE ESTIMATES.

CARMEL COUNTRY ROAD FROM CARMEL VALLEY 
ROAD TO DEL MAR TRAILS ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-26
PRIOR #: 21A-16

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $16,830,000 100.00% DEV/SUB.
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COMPLETED IN 1999.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCTION OF A MODIFIED 4-LANE COLLECTOR FROM SR-56 TO CARMEL 
MOUNTAIN ROAD.  THIS PROJECT INCLUDES 2 WILDLIFE CULVERTS.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

CARMEL COUNTRY ROAD FROM SR-56 TO CARMEL 
MOUNTAIN ROAD

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-27
PRIOR #: 21-18, 21A-11

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$370,000 60% FBA-CVN
$155,000 25% FBA-CVS

$95,000 15% THILLS
TOTAL: $620,000 100%

69

COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCTED TRAFFIC SIGNALS AND WIDENED ON AND OFF RAMPS FOR I-5 AT 
CARMEL VALLEY ROAD WITH RAMP METERING. 

A NETWORK OF TRAFFIC SIGNALS PROVIDES SAFE TRAFFIC CONTROL.  THIS PROJECT 
IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

TRAFFIC SIGNALS AND RAMP WIDENING FOR I-5 AT 
CARMEL VALLEY ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-28
PRIOR #: 21-19

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $73,795 100% FBA-CVN

70

COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

A NETWORK OF TRAFFIC SIGNALS PROVIDES SAFE TRAFFIC CONTROL.  THIS 
PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

CONSTRUCT A TRAFFIC SIGNAL SYSTEM AT THE EAST RAMP ON DEL MAR HEIGHTS 
ROAD AT I-5.

TRAFFIC SIGNALS AT I-5 AND DEL MAR 
HEIGHTS ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-29
PRIOR #: 21-36B

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $95,000 100% FBA-CVN
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

A NETWORK OF TRAFFIC SIGNALS PROVIDES SAFE TRAFFIC CONTROL.  THIS 
PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

CONSTRUCTION OF A TRAFFIC SIGNAL AT THE INTERSECTION OF CARMEL CREEK 
ROAD AND CARMEL COUNTRY ROAD.

TRAFFIC SIGNAL AT CARMEL CREEK 
ROAD AND CARMEL COUNTRY ROAD



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-30
PRIOR #: 21-36C

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $95,000 100% FBA-CVN

72

COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

A NETWORK OF TRAFFIC SIGNALS PROVIDES SAFE TRAFFIC CONTROL.  THIS 
PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

CONSTRUCTION OF A TRAFFIC SIGNAL AT THE INTERSECTION OF DEL MAR HEIGHTS 
ROAD AND TORREY RIDGE DRIVE.

TRAFFIC SIGNAL AT DEL MAR HEIGHTS ROAD AND 
TORREY RIDGE DRIVE



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-31
PRIOR #: 21-17, 21A-9

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 523560

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

SCHEDULE:

FUNDING:
$1,500,000 6.05% FBA-CVN
$1,500,000 6.05% FBA-CVS
$1,737,963 7.01% THILLS

$18,547,930 74.83% TRANSNET
$1,500,000 6.05% TNBOND

TOTAL: $24,785,893 100.00%
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COMPLETED IN 1993.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LAND ACQUISITION WAS NEEDED FOR BOTH THE CONSTRUCTION OF STATE ROUTE 56 
WEST AND THE ACCOMPANYING RELOCATED CARMEL VALLEY DRAINAGE FACILITY 
(CVREP).  THE PROJECT WAS NEEDED TO ACCOMMODATE THE INCREASE IN 
VEHICULAR TRAFFIC CAUSED BY CARMEL VALLEY COMMUNITY DEVELOPMENT.

ACQUIRE NEEDED RIGHT-OF-WAY FOR THE STATE ROUTE 56 WEST AND NECESSARY 
FLOODWAY FACILITY IN CARMEL VALLEY (CARMEL VALLEY RESTORATION AND 
ANHANCEMENT PROJECT -- CVREP).

OVER EXPENDITURE OF FBA FUNDING WAS CORRECTED IN FY 2004 WITH THE 
TRANSFER OF TRANSNET FUNDS TO REPLACE FBA.

STATE ROUTE 56 WEST - PROPERTY ACQUISITION



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-32
PRIOR #: 21-38

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
$10,850,000 36% DEV/SUB
$19,499,000 64% STATE

TOTAL: $30,349,000 100% CVN
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COMPLETED IN 1993.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THE CONSTRUCTION OF THIS ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF SR-56 FROM I-5 TO EASTERN 
COMMUNITY BOUNDARY.  A 6-LANE FREEWAY WAS CONSTRUCTED WITH A CLASS I 
BICYCLE ROUTE.

DEVELOPER AND STATE FUNDED PROJECT.  AMOUNTS SHOWN ARE ESTIMATES.

SR-56 FREEWAY FROM I-5 TO EASTERN COMMUNITY 
BOUNDARY



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-33
PRIOR #: 21-26

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 525280

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $76,757 100.00% FBA - CVN

75

COMPLETED IN 1995.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS FACILITY IS REQUIRED BY THE NEIGHBORHOOD #9 PRECISE PLAN TO 
FACILITATE TRANSPORTATION FOR SHOPPING CENTER PATRONS.  THIS PROJECT IS 
CONSISTENT WITH THE COMMUNITY PLAN GUIDELINES.

PROVIDED REIMBURSEMENT TO DEVELOPER FOR CONSTRUCTION OF A TRANSIT 
CENTER WITHIN THE COMMERCIAL ELEMENT IN NEIGHBORHOOD #9.  A BUS 
SHELTER AS WELL AS 3 BUS STALLS WERE INCLUDED AS PART OF THE OVERALL 0.4 
ACRE FACILITY.  LAND COSTS ARE NOT PART OF THE FBA.

TRANSIT CENTER IN NEIGHBORHOOD #9



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-34
PRIOR #: 21-5A

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 523550

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

SCHEDULE:

FUNDING:
TOTAL: $375,303 100.00% FBA - CVN
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LAND ACQUISITION COMPLETED IN FY 1999.  CONSTRUCTION OF THE PARK WAS 
COMPLETED IN FY 1999.  WHEN THE CITY DETERMINES THAT THE PARK AND RIDE 
SHOULD BECOME OPERATIONAL, THE CURRENT OVERFLOW PARKING AREA WILL BE 
CONVERTED TO A FUNCTIONAL PARK AND RIDE FACILITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PARK AND RIDE - TRANSPORTATION CENTERS ARE DESIGNATED WITHIN THE 
COMMUNITY PLAN TO ENCOURAGE TRANSIT ALTERNATIVES TO VEHICULAR 
TRAVEL.  THE PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL 
PLAN GUIDELINES.

ACQUISITION OF A PARK AND RIDE FACILITY, APPROXIMATELY 1.0 ACRE IN SIZE, 
WITH 100 PARKING SPACES IN THE CARMEL VALLEY COMMUNITY PARK SITE AT EL 
CAMINO REAL AND TOWNSGATE DRIVE.

PARK & RIDE - TRANSPORTATION CENTER

IF AND WHEN A DETERMINATION IS MADE TO CONVERT THE OVERFLOW PARKING 
AREA TO A PARK AND RIDE FACILITY, FBA FUNDS WILL BE DESIGNATED FOR 
CONSTRUCTION.



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C T-35
PRIOR #: 21A-30

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $100,000 100.00% DEV/SUB.
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COMPLETED IN 2000.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WAS REQUIRED TO ACCOMMODATE THE TURNS MADE TO 
BOUGAINVILLEA DEVELOPMENT ACROSS A 4-LANE MAJOR STREET AND DUE TO 
ADDITIONAL GROWTH AS A RESULT OF DEVELOPMENT IN THE DEL MAR MESA 
PLANNING AREA.

INSTALL TRAFFIC SIGNAL AT THE INTERSECTION OF CARMEL COUNTRY ROAD AND 
THE BOUGAINVILLEA SUBDIVISION ENTRANCE.

TRAFFIC SIGNAL AT CARMEL COUNTRY ROAD AND 
BOUGAINVILLEA SUBDIVISION ENTRANCE
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TITLE: PROJECT: C T-36
PRIOR #: 21A-19

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 622751

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$67,000 50.00% FBA-DMM
$50,000 37.31% DEV/SUB
$17,000 12.69% TRANSNET

TOTAL: $134,000 100.00%
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COMPLETED IN 2003.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS REQUIRED TO ACCOMMODATE THE TURNS MADE TO PALACIO DEL 
MAR FROM A 4-LANE MAJOR STREET AND DUE TO ADDITIONAL GROWTH AS A 
RESULT OF DEVELOPMENT IN CARMEL VALLEY AND DEL MAR MESA.

INSTALL TRAFFIC SIGNAL AT THE INTERSECTION OF CARMEL COUNTRY ROAD AND 
PALACIO DEL MAR ENTRANCE.

TRAFFIC SIGNAL - CARMEL COUNTRY ROAD AND 
PALACIO DEL MAR SUBDIVISION ENTRANCE
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TITLE: PROJECT: C T-37
PRIOR #: 21A-18

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $3,000,000 100.00% DEV/SUB.
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CANTER HEIGHTS DRIVE (STREET A) FROM THE 
NEIGHBORHOOD 8A BOUNDARY TO CARMEL 
MOUNTAIN ROAD

COMPLETED IN 2007.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCTION OF A 2-LANE COLLECTOR BETWEEN THE NEIGHBORHOOD 8A 
BOUNDARY AND CARMEL MOUNTAIN ROAD.

DEVELOPER FUNDED PROJECT.  AMOUNT SHOWN IS AN ESTIMATE.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.
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TITLE: PROJECT: C T-38
PRIOR #: 21A-29

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

FUNDING:
TOTAL: $300,000 100.00% FBA - CVS
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COMPLETED IN 2007.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A 40-FOOT WIDE 
STREET WITHIN A 60-FOOT RIGHT-OF-WAY FROM THE NORTH END OF THE EXISTING 
STREET, A DISTANCE OF 800 FEET.  THIS ROAD PROVIDES ACCESS TO THE CARMEL 
VALLEY SOUTH COMMUNITY PARK LOCATED AT THE TERMINUS OF THE 
ROADWAY.

EAST OCEAN AIR DRIVE

CONSTRUCTION WAS ADVANCED BY DEVELOPER.  REIMBURSEMENT OCCURRED 
PURSUANT TO A SETTLEMENT AGREEMENT.

THE CONSTRUCTION OF THE ROADWAY AND OTHER IMPROVEMENTS WAS NEEDED 
TO ACCOMMODATE THE INCREASE IN TRAFFIC CREATED BY DEVELOPMENT IN THE 
CARMEL VALLEY COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.
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Park and Recreation Projects – Current and Future 
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: P/R-1
PRIOR #: 21A-1

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   29-764.0 COMMUNITY PLAN: CV, THILLS

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVS $4,157,279 $0 $4,157,279 $0 $0 $0
THILLS $3,594,983 $1,514,599 $2,080,384 $0 $0 $0
DEV/SUBD. $2,006,596 $823,053 $1,183,543 $0 $0 $0
PARKFEE $11,000 $11,000 $0 $0 $0 $0
TOTAL $9,769,858 $2,348,652 $7,421,206 $0 $0 $0

Contact: Tony Bonacorsi
Phone: (619) 533-3112
Email: TBonacorsi@sandiego.gov
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CONSTRUCTION BEGAN IN FY 2008 AND IS SCHEDULED TO BE COMPLETED IN FY 
2009, CONTINGENT UPON RATE OF DEVELOPMENT IN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS 20.0 ACRE SITE WILL CONTAIN A 5 ACRE ELEMENTARY SCHOOL SITE, AS WELL 
AS A JOINT-USE AREA OF APPROXIMATELY 5 ACRES.  PARK AMENITIES INCLUDE 
LIGHTED MULTI-SPORTS FIELDS, MULTI-USE COURTS, CHILDREN'S PLAY AREAS, 
PICNIC FACILITIES, LANDSCAPED AREAS, PARKING LOTS AND A COMFORT STATION.  

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

FAIR SHARE OF PROJECT COST, INCLUDING A DONATION OF LAND, WAS SECURED 
THROUGH A DEVELOPMENT AGREEMENT WITH TORREY HILLS DEVELOPERS.  THE 
SCHOOL WILL ACQUIRE SIX (6.0) ACRES OF LAND FROM THE CITY, RESULTING IN A 
$3,594,983 REIMBURSEMENT TO THE FBA.

CARMEL VALLEY COMMUNITY PARK SOUTH - 
NEIGHBORHOOD 8A
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TITLE: PROJECT: P/R-2
PRIOR #: 21A-28

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   29-407.0 COMMUNITY PLAN: CV, THILLS

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVS $5,000,000 $72,558 $4,927,442 $0 $0 $0
THILLS $631,033 $465,211 $165,822 $0 $0 $0
DEV/SUBD. $153,000 $0 $153,000 $0 $0 $0
PARK FEE $15,967 $15,967 $0 $0 $0 $0
TOTAL $5,800,000 $553,736 $5,246,264 $0 $0 $0

Contact: Tony Bonacorsi
Phone: (619) 533-3112
Email: TBonacorsi@sandiego.gov

84

CONSTRUCTION BEGAN IN FY 2008 AND IS SCHEDULED TO BE COMPLETED IN FY 
2009, CONTINGENT UPON RATE OF DEVELOPMENT IN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR A 16,347 SQUARE FOOT RECREATION BUILDING TO 
SERVE THE COMMUNITY OF TORREY HILLS AND CARMEL VALLEY 
NEIGHBORHOODS SOUTH OF STATE ROUTE 56 TO BE LOCATED IN CARMEL VALLEY 
NEIGHBORHOOD 8A (SEE COMPANION PROJECT P/R-1).

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

TORREY HILLS DEVELOPERS HAVE CONTRIBUTED TOWARD CONSTRUCTION OF 
THE FACILITY (FUND 10608) AS WELL AS A DEVELOPMENT AGREEMENT (FUND 
39063).  ADDITIONALLY, TORREY HILLS PARK FEES ARE BEING USED (FUND 39093).  

CARMEL VALLEY COMMUNITY PARK SOUTH - 
RECREATION BUILDING



Carmel Valley  Public Facilities Financing Plan FY 2009

TITLE: PROJECT: P/R-3
PRIOR #: 21A-26 & 27

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   29-482.0 COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVS $2,750,000 $33,679 $2,716,321 $0 $0 $0
FBA-CV $2,284,350 $0 $0 $1,105,000 $1,179,350 $0
TOTAL $5,034,350 $33,679 $2,716,321 $1,105,000 $1,179,350 $0

Contact: Tony Bonacorsi
Phone: (619) 533-3112
Email: TBonacorsi@sandiego.gov
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2.  PREVIOUSLY SEPARATE PROJECTS, THE CARMEL VALLEY NEIGHBORHOOD 8 PARK 
PROJECT AND THE FRONTAGE ROAD PROJECT WERE MERGED INTO ONE CIP PROJECT 
WITH THIS FINANCING PLAN UPDATE.

DESIGN BEGAN IN FY 2008, AND CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2009, 
CONTINGENT UPON RATE OF DEVELOPMENT IN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DEVELOPMENT OF A 4.0 USEABLE ACRE 
NEIGHBORHOOD PARK, WHICH MAY INCLUDE A CHILDREN'S PLAY AREA, PICNIC 
FACILITIES, COMFORT STATION, OPEN TURFED AREA, AND LANDSCAPING.  THIS 
PROJECT WILL ALSO PROVIDE FOR DIRECT ACCESS TO THE PARK BY WAY OF A 
FRONTAGE ROAD, ESTIMATED TO BE 850 FOOT LONG BY 24 FOOT WIDE, FROM THE 
EASTERLY END OF TANG DRIVE TO THE PARK ENTRANCE. 

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

1.  LAND WAS ACQUIRED AS PART OF THE CARMEL VALLEY RESTORATION AND 
ENHANCEMENT PROJECT.

CARMEL VALLEY NEIGHBORHOOD PARK 
AND FRONTAGE ROAD - NEIGHBORHOOD 8
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TITLE: PROJECT: P/R-4
PRIOR #: 21-51

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   29-887.0 COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVN $2,950,000 $427,585 $2,522,415 $0 $0 $0
FBA-CV $210,000 $0 $0 $210,000 $0 $0
SUBAREA2 $50,000 $50,000 $0 $0 $0 $0
TOTAL $3,210,000 $477,585 $2,522,415 $210,000 $0 $0

Contact: Alexandra Corsi
Phone: (619) 533-3149
Email: ACorsiMorgan@sandiego.gov
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DESIGN BEGAN IN FY 2007.  CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2009, 
CONTINGENT UPON RATE OF DEVELOPMENT IN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF AN 
APPROXIMATELY 26,000 SQUARE FOOT SKATE PARK ON EL CAMINO REAL, ACROSS 
FROM THE CARMEL VALLLEY COMMUNITY PARK AND ADJACENT TO THE POLICE 
STATION.   THE PROJECT WILL INCLUDE APPROXIMATELY 20,000 SQUARE FEET OF 
SKATE AREA, AND A SMALL COMFORT STATION/OFFICE BUILDING.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

CARMEL VALLEY SKATE PARK
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TITLE: PROJECT: P/R-5
PRIOR #: 21A-20

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   52-660.0 COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVS $620,600 $100,394 $479,606 $40,600 $0 $0
TOTAL $620,600 $100,394 $479,606 $40,600 $0 $0

Contact: Rick Thompson
Phone: (619) 533-6756
Email: RThompson@sandiego.gov

87

DESIGN BEGAN IN FY 2007, AND CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 
2009, CONTINGENT UPON ACQUISITION OF RIGHT-OF-WAY AND RATE OF 
DEVELOPMENT IN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR A HIKING/EQUESTRIAN TRAIL CONNECTION FROM 
DEL MAR MESA THROUGH NEIGHBORHOOD 10.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

COSTS ASSOCIATED WITH ENVIRONMENTAL REVIEW, EASEMENTS AND RIGHT-OF-
WAY ACQUISITION ARE SUBJECT TO APPRAISALS AND MAY VARY THE TOTAL COST 
OF THE PROJECT.

CARMEL VALLEY MULTI-USE TRAIL - 
NEIGHBORHOOD 10
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TITLE: PROJECT: P/R-6

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
THIS STUDY IS SCHEDULED TO BEGIN IN FY 2009.

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $50,000 $0 $0 $50,000 $0 $0
TOTAL $50,000 $0 $0 $50,000 $0 $0
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

THIS PROJECT PROVIDES FOR A RECREATIONAL FACILITIES STUDY AT THE CORNER 
OF OF EL CAMINO REAL AND TOWNSGATE DRIVE, WITHIN THE COMMUNITY PARK 
LOWER FIELD.  THIS STUDY WILL FOCUS ON THE FEASIBILITY OF CONSTRUCTING A 
COVERED ROLLER HOCKEY AND ARENA SOCCER FACILITY, SIMILAR TO THAT OF 
THE ENCINITAS YMCA COMPLEX.  

RECREATION FACILITIES STUDY - 
COMMUNITY PARK LOWER FIELD 
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TITLE: PROJECT: P/R-7
PRIOR #: 21-50

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT:
CIP #:   29-689.0 COMMUNITY PLAN:

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVS $75,288 $5,329 $69,959 $0 $0 $0
FBA-CV $352,712 $0 $0 $352,712 $0 $0
UNIDEN $39,467
TOTAL $467,467 $5,329 $69,959 $352,712 $0 $0

Contact: Jim Winter
Phone: (619) 533-3040
Email: Jwinter@sandiego.gov
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DESIGN IS COMPLETE.  CONSTRUCTION WILL BE SCHEDULED WHEN ADDITIONAL 
FUNDING IS IDENTIFIED.  A MAD BALLOT IS EXPECTED IN THE FUTURE AND, 
DEPENDING ON THE RESULTS, CONSTRUCTION MAY BEGIN AS EARLY AS FISCAL 
YEAR 2009.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE UPGRADE AND REPLACEMENT OF PLAYGROUND 
EQUIPMENT TO MEET STATE AND FEDERAL SAFETY AND ACCESSIBILITY 
REQUIREMENTS.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

A PORTION OF THE PROJECT COST IS INELIGIBLE FOR FBA FUNDING, AND AN 
ADDITIONAL $39,467 WILL BE REQUIRED TO COMPLETE THE PROJECT.  

CARMEL GROVE MINI-PARK - PLAY AREA 
UPGRADES
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TITLE: PROJECT: P/R-8

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $530,811 $0 $0 $530,811 $0 $0
TOTAL $530,811 $0 $0 $530,811 $0 $0

Contact: Jim Winter
Phone: (619) 533-3040
Email: Jwinter@sandiego.gov
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CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2009, CONTINGENT UPON RATE OF 
DEVELOPMENT IN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR AN ACCESSIBLE PLAY AREA AND PATH OF TRAVEL 
FROM THE STREET, INCLUDING AN ACCESSIBLE PARKING SPACE ON THE STREET, 
CURB RAMP, PICNIC TABLE, DRINKING FOUNTAIN, SURFACING, AND PLAY AREA 
EQUIPMENT.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

DEL MAR TRAILS PARK - PLAY AREA UPGRADES
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TITLE: PROJECT: P/R-9

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $535,000 $0 $0 $0 $535,000 $0
UNIDEN $405,377
TOTAL $940,377 $0 $0 $0 $535,000 $0

Contact: Jim Winter
Phone: (619) 533-3040
Email: Jwinter@sandiego.gov
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CONSTRUCTION WILL BE SCHEDULED WHEN ADDITIONAL FUNDING IS IDENTIFIED.  
A MAD BALLOT IS EXPECTED IN THE FUTURE AND, DEPENDING ON THE RESULTS, 
CONSTRUCTION MAY BEGIN AS EARLY AS FISCAL YEAR 2010.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL PROVIDE FOR AN ACCESSIBLE PLAY AREA AND PATH OF 
TRAVEL FROM THE STREET, INCLUDING AN ACCESSIBLE PARKING SPACE ON THE 
STREET, CURB RAMP, PICNIC TABLE, DRINKING FOUNTAIN, SURFACING AND PLAY 
AREA EQUIPMENT.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

A PORTION OF THE PROJECT COST IS INELIGIBLE FOR FBA FUNDING, AND AN 
ADDITIONAL $405,377 WILL BE REQUIRED TO FUND THE PROJECT.  

TORREY HIGHLANDS NEIGHBORHOOD PARK - 
PLAY AREA UPGRADES
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TITLE: PROJECT: P/R-10

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #:   N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $428,000 $0 $0 $0 $428,000 $0
UNIDEN $95,775
TOTAL $523,775 $0 $0 $0 $428,000 $0

Contact: Jim Winter
Phone: (619) 533-3040
Email: Jwinter@sandiego.gov
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CONSTRUCTION WILL BE SCHEDULED WHEN ADDITIONAL FUNDING IS IDENTIFIED.  
A MAD BALLOT IS EXPECTED IN THE FUTURE AND, DEPENDING ON THE RESULTS,  
CONSTRUCTION MAY BEGIN AS EARLY AS FISCAL YEAR 2010, CONTINGENT UPON 
RATE OF DEVELOPMENT IN THE COMMUNITY.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT WILL PROVIDE FOR AN ACCESSIBLE PLAY AREA AND PATH OF 
TRAVEL FROM THE STREET, INCLUDING AN ACCESSIBLE PARKING SPACE ON THE 
STREET, CURB RAMP, PICNIC TABLE, DRINKING FOUNTAIN, SURFACING AND PLAY 
AREA EQUIPMENT.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

A PORTION OF THE PROJECT COST IS INELIGIBLE FOR FBA FUNDING, AND AN 
ADDITIONAL $95,775 WILL BE REQUIRED TO FULLY FUND THE PROJECT.  

WINDWOOD II MINI-PARK - PLAY AREA 
UPGRADES
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TITLE: PROJECT: P/R-11
PRIOR #: 21-1,21A-22

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   29-625.0 COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVN $20,573,178 $19,582,017 $991,161 $0 $0 $0
FBA-CVS $536,958 $536,958 $0 $0 $0 $0
THILLS $363,660 $346,227 $17,433 $0 $0 $0
DEV/SUB $92,162 $92,162 $0 $0 $0 $0
TOTAL $21,565,958 $20,557,364 $1,008,594 $0 $0 $0

Contact: Jim Winter
Phone: 619-533-3840
Email: jwinter@sandiego.gov
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CONSTRUCTION WAS COMPLETED IN 2000; FUNDING TO BE COMPLETED IN FY 2008. 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

ACQUISITION AND DEVELOPMENT OF A 17-ACRE COMMUNITY PARK ADJACENT TO 
THE TOWN CENTER AT TOWNSGATE DRIVE AND EL CAMINO REAL.  DEVELOPMENT 
INCLUDES ATHLETIC FIELDS, MULTI-PURPOSE COURTS, PICNIC FACILITIES, PLAY 
AREA, LANDSCAPING, AND OTHER PARK AMENITIES.  

CARMEL VALLEY COMMUNITY PARK - TOWN 
CENTER
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Park and Recreation Projects – Completed 
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C P/R-1
PRIOR #: 21-6C

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 295890

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $3,019,687 100% FBA-CVN
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

ACQUISITION AND DEVELOPMENT OF A NEIGHBORHOOD PARK IN CONJUNCTION 
WITH AN ELEMENTARY SCHOOL.  THE PARK AND SCHOOL SITE IS 15 ACRES, WITH 3 
ACRES RESERVED FOR SCHOOL BUILDINGS, RESULTING IN 12 ACRES DEVELOPED AS 
A MULTI-USE NEIGHBORHOOD PARK.  

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

SOLANA HIGHLANDS NEIGHBORHOOD PARK
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TITLE: PROJECT: C P/R-2
PRIOR #: 21-6D

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 295980

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $3,193,753 100% FBA-CVN
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

ACQUISITION AND DEVELOPMENT OF A NEIGHBORHOOD PARK IN CONJUNCTION 
WITH CARMEL DEL MAR ELEMENTARY SCHOOL.  THE PARK AND SCHOOL SITE IS 
APPROXIMATELY 15 ACRES WITH 3 ACRES RESERVED FOR SCHOOL BUILDINGS, 
RESULTING IN 12 ACRES BEING DEVELOPED AS A MULTI-USE NEIGHBORHOOD 
PARK.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

CARMEL DEL MAR NEIGHBORHOOD PARK
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TITLE: PROJECT: C P/R-3
PRIOR #: 21-34A

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 296450

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $1,470,000 FBA-CVN CVN
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COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

THIS PROJECT PROVIDED A MINI-PARK IN NEIGHBORHOOD 6.

CARMEL GROVE MINI-PARK - 
NEIGHBORHOOD 6
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TITLE: PROJECT: C P/R-4
PRIOR #: 21-35

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 296640

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $2,005,554 100% FBA-CVN
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COMPLETED IN 1990.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

ACQUISITION AND DEVELOPMENT OF A NEIGHBORHOOD PARK, INDEPENDENT OF 
AN ELEMENTARY SCHOOL, IN NEIGHBORHOOD 7.

TORREY HIGHLANDS NEIGHBORHOOD 
PARK - NEIGHBORHOOD 7
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TITLE: PROJECT: C P/R-5
PRIOR #: 21-31

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 296270

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $701,850 100% FBA-CVN
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COMPLETED IN 1991.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

THIS PROJECT PROVIDES FOR THE ACQUISITION AND DEVELOPMENT OF THE MINI-
PARK IN NEIGHBORHOOD 1.  PARK IS APPROXIMATELY 1.1 ACRES IN SIZE.

WINDWOOD II MINI-PARK - 
NEIGHBORHOOD 1
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TITLE: PROJECT: C P/R-6
PRIOR #: 21-40

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 297130

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$356,339 30% FBA-CVN
$850,000 70% DEV/SUB

TOTAL: $1,206,339 100%
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COMPLETED IN 1993.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

3-ACRE MINI-PARK EAST SIDE OF NEIGHBORHOOD 5.  LAND GIVEN BY DEVELOPER (3 
ACRES FOR TOTAL OF $850,000).  DEVELOPMENT BY DEVELOPER, PER AGREEMENT 
WITH CITY, AND REIMBURSEMENT FROM FBA FUNDS.

DEL MAR TRAILS PARK - NEIGHBORHOOD 5



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C P/R-7
PRIOR #: 21-6A

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 294150

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$4,446,000 97% FBA-CVN

$130,000 3% PARK FEE
TOTAL: $4,576,000 100%
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COMPLETED IN 1995.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

ACQUISITION AND DEVELOPMENT OF A 12-ACRE NEIGHBORHOOD PARK IN 
CONJUNCTION WITH CARMEL CREEK ELEMENTARY SCHOOL.

CARMEL CREEK NEIGHBORHOOD PARK - 
NEIGHBORHOOD 1
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TITLE: PROJECT: C P/R-8
PRIOR #: 21-34B

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 296450

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $441,064 100% FBA-CVN
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COMPLETED IN 1999.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

THIS PROJECT PROVIDED A 1-ACRE MINI-PARK IN NEIGHBORHOOD 6.

CARMEL VIEW MINI-PARK - 
NEIGHBORHOOD 6
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TITLE: PROJECT: C P/R-9
PRIOR #: 21-6B

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 296280

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $10,067,190 100% FBA-CVN
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COMPLETED IN 2001.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

ACQUISITION AND DEVELOPMENT OF A 12-ACRE NEIGHBORHOOD PARK IN 
CONJUNCTION WITH ASHLEY FALLS ELEMENTARY SCHOOL.

ASHLEY FALLS NEIGHBORHOOD PARK - 
NEIGHBORHOOD 4
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TITLE: PROJECT: C P/R-10
PRIOR #: 21-48

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 296020

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $15,781 100% FBA-CVN
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COMPLETED IN 2002.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

STRONG COMMUNITY DEMAND FOR A  PARK-LIKE SETTING WHERE OWNERS CAN 
LEGALLY UNLEASH THEIR DOGS. THIS PROJECT IS CONSISTENT WITH THE 
COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF AN OFF-LEASH AREA IN THE 
SOUTHERN APPROXIMATE ONE-ACRE OF ENHANCED OPEN SPACE KNOWN AS 
TORREY HIGHLANDS PARK IN THE CARMEL VALLEY MAINTENANCE ASSESSMENT 
DISTRICT.

TORREY HIGHLANDS PARK OFF-LEASH AREA FOR 
DOGS



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C P/R-11
PRIOR #: 21-30

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 296270

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $3,545,860 100% FBA-CVN
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COMPLETED IN 2003.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

THIS PROJECT PROVIDES FOR ACQUISITION AND DEVELOPMENT OF A MINI-PARK AT 
THE INTERSECTION OF CARMEL CANYON ROAD AND CARMEL KNOLLS ROAD.  PARK 
IS APPROXIMATELY 5 ACRES IN SIZE.

CARMEL KNOLLS RENAISSANCE PARK - 
NEIGHBORHOOD 1



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C P/R-12
PRIOR #: 21A-2

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 298400

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $7,590,258 100% FBA-CVS
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COMPLETED IN 2003.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

ACQUISITION AND DEVELOPMENT OF A 12-ACRE NEIGHBORHOOD PARK AND JOINT-
USE AREA CONTIGUOUS TO THE 6-ACRE SAGE CANYON ELEMENTARY SCHOOL 
SITE.  AMENITIES ON THE PARK AND JOINT-USE AREA INCLUDE PLAYGROUNDS, 
MULTI-PURPOSE SPORTS FIELDS AND COURTS, PICNIC FACILITIES, RESTROOMS 
AND LANDSCAPING.  

SAGE CANYON NEIGHBORHOOD PARK - 
NEIGHBORHOOD 10



Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C P/R-13
PRIOR #: 21-46A

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 298400

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$46,723 30% FBA-CVN

$109,550 70% STATE
TOTAL: $156,273 100%
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COMPLETED IN 2004.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR THE UPGRADE AND REPLACEMENT OF PLAYGROUND 
EQUIPMENT TO MEET STATE AND FEDERAL SAFETY AND ACCESSIBILITY 
REQUIREMENTS.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

CARMEL DEL MAR PARK - PLAY AREA UPGRADES
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TITLE: PROJECT: C P/R-14
PRIOR #: 21-46B

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 298410

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $299,808 100% FBA-CVN
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COMPLETED IN 2005.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR THE UPGRADE AND REPLACEMENT OF PLAYGROUND 
EQUIPMENT TO MEET STATE AND FEDERAL SAFETY AND ACCESSIBILITY 
REQUIREMENTS.

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

SOLANA HIGHLANDS NEIGHBORHOOD PARK - PLAY 
AREA UPGRAES
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TITLE: PROJECT: C P/R-15
PRIOR #: 21-47

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 295430

DESCRIPTION:

NOTES:

FUNDING:
TOTAL: $142,152 100% FBA-CVN
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THIS PROJECT HAS BEEN DELETED.  THE UNEXPENDED FUNDS ALLOCATED FOR 
DESIGN BY SDG&E HAVE BEEN REFUNDED.  

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LINEAR PARK - SDG&E EASEMENT (DELETED)

CONVERT THE NETWORK OF EXISTING OVERHEAD TRANSMISSION LINES TO 
UNDERGROUND LINES WITHIN A SECTION OF THE SDG&E EASEMENT EXTENDING 
FROM TORREY HIGHLANDS PARK TO SR-56 AND CREATE A PEDESTRIAN PARKWAY 
AND TRAIL SYSTEM.
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TITLE: PROJECT: C P/R-16
PRIOR #: 21A-21

DEPARTMENT:   
PARK AND RECREATION COUNCIL DISTRICT: 1
CIP #:   CLOSED COMMUNITY PLAN: CV
J.O. #: 526590

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $518,494 100% FBA-CVS
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COMPLETED IN 2005.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

THIS PROJECT PROVIDED FOR A SURFACED, 8 FOOT HIKING/EQUESTRIAN TRAIL 
(10,000 FOOT) EXTENDING FROM THE TERMINUS OF THE SOUTHERN EQUESTRIAN 
TRAIL IN DEL MAR MESA THROUGH NEIGHBORHOOD 10.  THE TRAIL THEN 
CONTINUES SOUTHERLY, UNDER CARMEL MOUNTAIN ROAD AND INTO 
PENASQUITOS CANYON.

CARMEL VALLEY MULTI-USE TRAIL - SHAW VALLEY
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Police Projects – Current (All) 
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: NORTHWEST AREA POLICE STATION PROJECT: PO-1
PRIOR #: 21-44, 21A-4

DEPARTMENT:   
POLICE COUNCIL DISTRICT: 1
CIP #: 36-059.0 COMMUNITY PLAN: CV, PHR, 

THILLS, DMM
DESCRIPTION:

JUSTIFICATION:

FUNDING ISSUES:
SHARE OF COST CALCULATIONS WERE BASED ON 2030 POPULATION AND 
EMPLOYMENT PROJECTIONS: CV NORTH- 21.17%; CV SOUTH- 51.70%; TORREY 
HILLS- 10.97%; DEL MAR MESA- 13.26%; AND PACIFIC HIGHLANDS RANCH- 2.90%. 

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010
FBA-CVN $10,046,303 $9,461,303 $585,000 $0 $0
FBA-CVS $2,098,257 $1,956,459 $141,798 $0 $0
THILLS $2,376,647 $2,376,647 $0 $0 $0
FBA-DMM $554,109 $549,109 $5,000 $0 $0
FBA-PHR $4,048,672 $4,036,672 $12,000 $0 $0
TOTAL $19,123,988 $18,380,190 $743,798 $0 $0

109

Contact: Siavash Haghkhah
Phone: (619) 533-4434
Email: SHaghkhah@sandiego.gov

115

CONSTRUCTION WAS COMPLETED IN 2007; FUNDING TO BE COMPLETED IN FY 
2009. 

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR THE ACQUISITION OF AN APPROXIMATELY 6 
ACRE SITE ON EL CAMINO REAL, AND THE CONSTRUCTION OF A 21,769 SQUARE-
FOOT STRUCTURE TO HOUSE A POLICE COMMAND AREA STATION, LIGHT 
VEHICLE MAINTENANCE FACILITY, FUELING STATION AND CAR WASH.  

THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL 
PLAN GUIDELINES.
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Fire Projects – Completed (All) 
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C F-1
PRIOR #: 21-3, 21A-3

DEPARTMENT:   
FIRE COUNCIL DISTRICT: 1
CIP #: CLOSED COMMUNITY PLAN: CV, THILLS
J.O. #: 330140

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$1,108,500 60% FBA-CVN

$474,200 26% FBA-CVS
$199,500 11% THILLS

$62,000 3% CAPOUT
TOTAL: $1,844,200 100%
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THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

COMPLETED IN 1993.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCTION OF A FIRE STATION ON A SITE WEST OF TORREY PINES HIGH 
SCHOOL (13802 MERCADO DRIVE).  A 6,500 +/- SQUARE FOOT, FOUR PERSON 
FACILITY HOUSES TWO ENGINES AND ONE BRUSH APPARATUS.

FIRE STATION #24
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Library Projects – Completed (All) 
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C L-1
PRIOR #: 21-4, 21A-6

DEPARTMENT:   
LIBRARY COUNCIL DISTRICT: 1
CIP #: CLOSED COMMUNITY PLAN: CV, THILLS
J.O. #: 350700, 350701, 790020

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$2,766,258 64% FBA-CVN
$1,444,742 33% FBA-CVS

$137,000 3% THILLS
TOTAL: $4,348,000 100%
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THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN 
GUIDELINES.

COMPLETED IN 1994.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCTION OF A 13,000 SQUARE-FOOT LIBRARY ON A 1.5 ACRE SITE LOCATED 
IN NEIGHBORHOOD 9 ON TOWNSGATE DRIVE.  THIS FACILITY SERVES THE CARMEL 
VALLEY AND TORREY HILLS COMMUNITIES.

CARMEL VALLEY BRANCH LIBRARY
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Water & Sewer Projects – Current and Future 
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: W-1
PRIOR #: 21-41

DEPARTMENT:   
WATER COUNCIL DISTRICT: 1
CIP #: N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CVN $863,817 $863,817 $0 $0 $0 $0
FBA-CV $621,183 $0 $0 $621,183 $0 $0
TOTAL $1,485,000 $863,817 $0 $0 $0 $0

Contact: Leonard Wilson
Phone: 619-533-4287
Email: LWilson@sandiego.gov
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THE WATERLINE RELOCATION WAS REQUIRED IN ORDER TO DEVELOP DEL MAR 
HEIGHTS ROAD WITHIN CARMEL VALLEY IN ACCORDANCE WITH THE COMMUNITY 
PLAN.  THE EXISTING PIPE WAS REMOVED AND A NEW LINE PLACED WITHIN THE 
NEW DEL MAR HEIGHTS ROAD RIGHT-OF-WAY.  THIS PROJECT IS CONSISTENT WITH 
THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

REIMBURSEMENT FOR THE DESIGN AND CONSTRUCTION OF A PORTION OF THIS 
PROJECT OCCURRED IN FY 2001.  REIMBURSEMENT FOR THE REMAINING PORTION 
(FUNDED IN FY 2009) IS SUBJECT TO APPROVAL OF A REIMBURSEMENT AGREEMENT.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROVIDES FOR THE CONSTRUCTION OF A 30 INCH DIAMETER TRANSMISSION 
WATERLINE ALONG DEL MAR HEIGHTS ROAD EAST OF CARMEL CANYON ROAD 
FROM EXISTING 30 INCH WATERLINE AT APPROXIMATELY STATION 104 + 40 FOOT  
DEL MAR HEIGHTS ROAD AND RECONNECT TO EXISTING WATERLINE AT 
APPROXIMATELY 141 + 20 FEET DEL MAR HEIGHTS ROAD RIGHT-OF-WAY.

WATER TRANSMISSION LINE RELOCATION
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TITLE: PROJECT: W-2
PRIOR #: 21A-5

DEPARTMENT:   
WATER COUNCIL DISTRICT: 1
CIP #: N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2008 FY 2009 FY 2010
FBA-CVS $3,925,000 $0 $0 $2,992,000 $933,000 $0
TOTAL $3,925,000 $0 $0 $2,992,000 $933,000 $0

Contact: Leonard Wilson
Phone: 619-533-4287
Email: LWilson@sandiego.gov

128

THE WATER TRANSMISSION LINE IS REQUIRED IN ORDER TO DEVELOP THE 
SOUTHERN PORTION OF CARMEL VALLEY IN ACCORDANCE WITH THE COMMUNITY 
PLAN. THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL 
PLAN GUIDELINES. 

 REIMBURSEMENT TO THE DEVELOPER (FUNDED IN 2009) IS SUBJECT TO APPROVAL 
OF A REIMBURSEMENT AGREEMENT.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF A WATER TRANSMISSION 
LINE EAST OF I-5, ALONG THE ALIGNMENT OF CARMEL MOUNTAIN ROAD, TO THE 
EASTERN BOUNDARY OF THE COMMUNITY PLAN AREA.

CARMEL MOUNTAIN ROAD WATER 
TRANSMISSION LINE - SOUTH OF CARMEL 
VALLEY ROAD
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TITLE: PROJECT: W-3

DEPARTMENT:   
ENGINEERING & CAPITAL PROJECTS COUNCIL DISTRICT: 1
CIP #: N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

SOURCE FUNDING EXPENDED CONT. APP. FY 2009 FY 2010 FY 2011
FBA-CV $1,712,000 $0 $0 $500,000 $1,212,000 $0
TOTAL $1,712,000 $0 $0 $500,000 $1,212,000 $0

Contact: Jerry McKee
Phone: 619-533-3744
Email: JMcKee@sandiego.gov
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THIS PROJECT WILL PROVIDE FOR RELIEF OF WATER PONDING UNDER THE CARMEL 
COUNTRY ROAD BRIDGE AND TO THE EAST OF THE BRIDGE ON THE PALACIO DEL 
MAR PROPERTY.  THIS CONDITION HAS CREATED A HEALTH AND SAFETY ISSUE FOR 
AREA RESIDENTS.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND 
GENERAL PLAN GUIDELINES.

PROJECT DESIGN IS SCHEDULED FOR FY 2009, AND CONSTRUCTION IS SCHEDULED 
TO BEGIN IN FY 2010.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES A PERMANENT HARD BOTTOM LOW FLOW CHANNEL FROM 
CARMEL COUNTRY ROAD TO THE FIRST DROP STRUCTURE WEST.

CARMEL COUNTRY ROAD LOW FLOW CHANNEL
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Water & Sewer Projects – Completed 
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Carmel Valley Public Facilities Financing Plan FY 2009

TITLE: PROJECT: C W-1
PRIOR #: 21-8

DEPARTMENT:   
WATER COUNCIL DISTRICT: 1
CIP #: CLOSED COMMUNITY PLAN: CV
J.O. #: 276440

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
TOTAL: $6,099,641 100% FBA-CVN
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THE WATER LINE WAS A REQUIRED THRESHOLD PROJECT TIED TO BUILDING 
PERMIT ISSUANCE WITHIN CARMEL VALLEY.  COMPLETION OF REACHES 1 
THROUGH 4 AND PRESSURE REDUCING STATION WAS REQUIRED PRIOR TO 
EXCEEDING 7,704 EQUIVALENT DWELLING UNITS (EDU'S).  COMPLETION OF 
REACHES 5-8 WAS REQUIRED PRIOR TO EXCEEDING 9,000 EDU'S.  THIS PROJECT IS 
CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

CONSTRUCTION OF A WATER TRANSMISSION LINE BETWEEN THE 30 INCH LINE IN 
DEL MAR HEIGHTS ROAD AND THE EXISTING 51 INCH MIRAMAR TRANSMISSION 
LINE UNDER MIRA MESA BOULEVARD (INCLUDES RANCHO BERNARDO PRESSURE 
REDUCING STATION).

GREEN VALLEY PIPELINE
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TITLE: PROJECT: C W-2
PRIOR #: 21-10

DEPARTMENT:   
METROPOLITAN WASTEWATER COUNCIL DISTRICT: 1
CIP #: N/A COMMUNITY PLAN: CV

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

FUNDING:
$247,400 50% FBA-CVN
$247,400 50% CAPOUT

TOTAL: $494,800
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THE EXPANSION OF THE PUMP STATION WAS REQUIRED IN ORDER TO ALLOW 
SUFFICIENT SEWAGE PUMPING CAPACITY FOR THE CARMEL VALLEY COMMUNITY 
DEVELOPMENT.  THIS PROJECT IS CONSISTENT WITH THE COMMUNITY PLAN AND 
GENERAL PLAN GUIDELINES.

COMPLETED IN 1988.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

EXPANSION OF SEWER PUMP STATION 64 WITHIN PENASQUITOS LAGOON.

EXPANSION OF SEWER PUMP STATION 64
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Carmel Valley Public Facilities Financing Plan FY 2009

Assmt. 
No. Parcel No. Type of 

Dev.
Est. 

EDUs
Est. Total 

Assmt. Amt. Property Owner

2 307-023-40 MF 89 $1,452,462.20 Blosser Robert L & Hudson June C. Marvin Del Carmel
3 307-023-38 MF 89 $1,452,462.20 Creekside Villa LLC

13.1 304-021-06 SF 4 $93,256.00 McKean Natural Gas Co.
13.2 307-041-27 SF 1 $23,314.00 Katz Peter R & Terry M Family Trust 06-09-98
21 307-051-13 IN  16.24 $1,351,671.12 San Diego Jewish Academy
22 307-051-22 IN  20.21 $1,682,098.11 San Diego Jewish Academy
24 307-051-16 SF 4 $93,256.00 Perl Leon Trust (DCSD)
24 307-051-23-26 SF 4 $93,256.00 Perl Leon Trust (DCSD)
26 307-060-96 SF 1 $23,314.00 DM Residential LLC
31 307-060-37 SF 4 $93,256.00 Southerland Rudi
34 307-060-42 SF 2 $46,628.00 Antin Family Trust 08-31-93
41 307-060-58 SF 2 $46,628.00 Southerland Rudi
44 307-060-80 CA 0.05 $4,324.75 Arroyo Sorrento Co.
49 307-060-71 SF 5 $116,570.00 Murray John & Jane Family Parnters LP
50 307-060-72 SF 1 $23,314.00 Roders Karen Family Trust 03-12-03
52 307-060-74 SF 1 $23,314.00 McCarty Family Trust 02-03-98
55 307-061-05 SF 1 $23,314.00 Perl South Coast Hwy 1 & Arroyo LLC
63 307-071-20 SF 1 $23,314.00 Anuskiewicz Ronald J.
68 307-071-26 SF 1 $23,314.00 Kennedy Keris L.
76 307-760-01-13 SF 13 $303,082.00 Pardee Homes
76 307-760-20-24 SF 5 $116,570.00 Pardee Homes
81 307-100-09-11 SF 3 $69,942.00 Pardee Homes
81 307-100-13 SF 17 $396,338.00 Pardee Homes
83 307-100-14 SF 1 $23,314.00 Tavelman Jack & Dana
85 307-100-16 SF 23 $536,222.00 Pardee Homes
85 307-100-17 SF 11 $256,454.00 Pardee Homes
85 307-100-18 SF 10 $233,140.00 Pardee Homes
85 307-100-20 SF 9 $209,826.00 Pardee Homes
85 307-100-35 SF 9 $209,826.00 Pardee Homes
93 307-100-08 SF 14 $326,396.00 Pardee Homes
93 307-100-44 SF 25 $582,850.00 Pardee Homes
93 307-610-32-35 SF 4 $93,256.00 Pardee Homes
93 307-610-39-40 SF 2 $46,628.00 Pardee Homes

101 308-030-45 SF 5 $116,570.00 Pardee Homes
101 308-030-50 CA 4 $345,979.76 Pardee Homes
101 308-030-50 MF 52 $848,629.60 Pardee Homes
109 304-080-01 SF 8 $186,512.00 Demeses LLC, Santos Et Al, Munoz Family TR
110 308-031-02 SF 18 $419,652.00 Pardee Homes

112.1 304-080-11 IN  1.86 $154,809.62 Congregation Beth AM of North County
112.2 307-023-28 CA 2.79 $241,320.88 Kaiser Foundation Health Plan Inc
112.2 307-023-41 CA 1.32 $114,173.32 Kaiser Foundation Health Plan Inc
112.2 307-023-43 CA 0.7 $60,546.46 Kaiser Foundation Health Plan Inc
125 307-080-05 SF 1 $23,314.00 Hecht-Nielsen Robert & Judith Living Trust 07-16-97
129 307-061-09 SF 1 $23,314.00 Shiraki Toru & Tatsuko
134 308-092-15 & 16 SF 2 $46,628.00 Pardee Homes
137 308-150-48-50 SF 3 $69,942.00 Pardee Homes
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Assmt. 
No. Parcel No. Type of 

Dev.
Est. 

EDUs
Est. Total 

Assmt. Amt. Property Owner

137 308-151-16-22 SF 7 $163,198.00 Pardee Homes
137 308-151-68-85 SF 18 $419,652.00 Pardee Homes
138 307-610-03-05 SF 3 $69,942.00 Pardee Homes
141 307-730-01 SF 1 $23,314.00 Pardee Homes
141 307-730-05-06 SF 2 $46,628.00 Pardee Homes
141 307-730-28-30 SF 3 $69,942.00 Pardee Homes
141 307-730-61 SF 1 $23,314.00 Pardee Homes
142 307-741-22 Pardee Homes
143 307-750-01-11 SF 11 $256,454.00 Pardee Homes
143 307-750-21-28 SF 8 $186,512.00 Pardee Homes
143 307-750-41 SF 1 $23,314.00 Pardee Homes
143 307-751-27-28 SF 2 $46,628.00 Pardee Homes
143 307-751-35-56 SF 22 $512,908.00 Pardee Homes
143 307-751-58 & 59 SF 2 $46,628.00 Pardee Homes
160 307-163-69 OS 0 $0.00 NM Homes One LLC
164 307-330-62 SF 2 $46,628.00 City of San Diego
186 304-010-28 SF 10 $233,140.00 Wilson Andrew & Beatrice
188 304-050-44 SF 4 $93,256.00 Fargo, Jeff, Dean and David
249 307-240-03 CA 1.11 $96,009.38 Pardee Homes
249 307-240-04 CA 1.95 $168,665.13 Pardee Homes
253 304-052-05 OS 3.96 $0.00 Marlin Development
273 304-114-07 SF 4 $93,256.00 San Diego Gas & Electric
285 304-070-43 IA 1.49 $119,845.62 KRCC LLC
285 304-070-49 IA 1.14 $91,693.96 KRCC LLC
285 304-070-52 IA 8.57 $689,313.38 KRCC LLC
285 304-070-57 IA 11.79 $948,308.61 KRCC LLC
291 304-071-38 CA 0.69 $59,681.51 Del Mar Highlands Town Ctr Assoc I
292 304-071-44 CA 1.11 $96,009.38 Del Mar Highlands Town Ctr Assoc I
312 307-331-75 SF 1 $23,314.00 NM Homes One LLC
333 304-010-38 SF 1 $23,314.00 Nakamura William H
334 304-072-26 CA 1.24 $107,253.73 Del Mar Highlands Town Ctr Assoc II
334 304-072-28 CA 0.84 $72,655.75 Del Mar Highlands Town Ctr Assoc II
334 304-072-30 CA 1.08 $93,414.54 Del Mar Highlands Town Ctr Assoc II
334 304-072-31 CA 1.74 $150,501.20 Del Mar Highlands Town Ctr Assoc II
334 304-072-33 CA 0.56 $48,437.17 Del Mar Highlands Town Ctr Assoc II
334 304-072-34 CA 0.69 $59,681.51 Del Mar Highlands Town Ctr Assoc II
334 304-072-38 CA 1.58 $136,662.01 Del Mar Highlands Town Ctr Assoc II
334 304-072-40 CA 1.61 $139,256.85 Del Mar Highlands Town Ctr Assoc II
338 307-024-01 CA 0.56 $48,437.17 Piazza Retail LLC
402 307-330-89 SF 2 $46,628.00 Nguyen Minh & Bichvan T
405 307-240-05 CA 0.87 $75,250.60 Carmel Valley Residence Hotel LLC
406 307-330-90 SF 4 $93,256.00 Zinovieva, Kristina, Ibarra, Mark
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(R-2008-842j

RESOLUTION NUMBER R- 30 3765

DATEOFFINALPASSAGE MAY 30 2008

A RESOLUTION OF THE COUNCIL OF THE CITY OF
SAN DIEGO DESIGNATING AN AREA OF BENEFIT IN
CARMEL VALLEY AND THE BOUNDARIES THEREOF,
CONFIRMING THE DESCRIPTION OF PUBLIC FACILITIES
PROJECTS, THE COMMUNITY FINANCING PLAN AND
CAPITAL IMPROVEMENT PROGRAM WITH RESPECT TO
PUBLIC FACILITIES PROJECTS, THE METHOD FOR
APPORTIONING THE COSTS OF THE PUBLIC FACILITIES
PROJECTS AMONG THE PARCELS WITHIN THE AREA OF
BENEFIT AND THE AMOUNT OF THE FACILITIES
BENEFIT ASSESSMENTS CHARGED TO EACH SUCH
PARCEL, THE BASIS AND METHODOLOGY FOR
ASSESSING AND LEVYING DISCRETIONARY AUTOMATIC
ANNUAL INCREASES IN FACILITIES BENEFIT
ASSESSMENTS, AND PROCEEDINGS THERETO, AND
ORDERING OF PROPOSED PUBLIC FACILITIES PROJECT
IN THE MATTER OF ONE FACILITIES BENEFIT
ASSESSMENT AREA.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

By

JLG:als
03/28/08
Or.Dept:Planning
R-2008-843
MMSIIQ041

I bereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of MAY 2 7 2008 .

Approved: y30' O(
(date)

ELIZABETH S. MALAND

:~ty~~
DeputYCitYcier~

J~~'MaYOr
Vetoed: __-:-::-.,.__

(date) JERRY SANDERS, Mayor
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Facilities Benefit Assessment Schedule 
 
 

 
FISCAL 
YEAR 

$/ 
SFDU 

$/ 
MFDU 

$/ 
CAC 

$/ 
IAC 

$/ 
INSTAC 

2009 $23,314 $16,320 $86,495 $80,433 $83,231 
2010 $24,946 $17,462 $92,550 $86,063 $89,057 
2011 $26,692 $18,685 $99,028 $92,088 $95,291 
2012 $28,027 $19,619 $103,980 $96,692 $100,056 
2013 $29,428 $20,600 $109,179 $101,527 $105,059 
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